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I. EXECUTIVE SUMMARY 

IFES Annual Report FY2012 

The IFES Sudan Election Administration Support Program (SEASP) conducted technical and material 

assistance that produced two significant achievements in support of institutional development in South Sudan 

over the course of FY2012. First, the National Elections Act (NEA) 2012 was enacted on 6 July 2012, and 

second, the National Elections Commission (NEC) was appointed on 1 August and confirmed on 28 August 

2012. These two outcomes were the result of IFES advisory services to national government counterparts 

throughout the year and contributed to institutionalizing democratic governance structures in Africa’s newest 

country. 

 

IFES also achieved progress on supporting the constitutional development process initiated by South Sudan 

in January 2012. The IFES Task Order was extended to 30 September 2013 and modified on 3 August to 

enable immediate engagement with the National Constitutional Review Commission (NCRC) and when 

formed, with the National Constitutional Conference (NCC). IFES activities focused primarily on technical 

guidance to internal NCRC procedural systems and procurement of essential office and compound 

equipment. IFES assistance is expected to alleviate the lack of key technical and material resources to 

operationalize NCRC activities after long delays since its formation in January. 

 

The IFES Annual Report FY2012 encapsulates key activities conducted in support of legal, electoral, and 

constitutional framework development to present program achievements. In addition to summarizing the 

work of the first three quarters, details from fourth quarter activities and outcomes provide a complete 

analysis of IFES contributions to USAID development objectives in South Sudan. The executive summary 

presents program accomplishments by noting relationships between program objectives and key activities. 

Program highlights are followed by a consolidated qualitative and quantitative analysis of impact activities 

and performance indicators. Program challenges and administration updates are combined with the former 

focusing on how progress was achieved despite obstacles and the latter summarizing key events over the 

course of the annual reporting period. The first quarter FY2012 work plan is followed by the next seven 

report sections: program progress and key achievements, cross-cutting issues, progress on indicator targets, 

monitoring, project administration, financial information, and work product annex. 

 

The IFES advisory team combined electoral expertise and operational capacity while leveraging relationships 

with key ministerial, legislative, executive, and judicial officials to achieve progress and results on electoral 

and constitutional program objectives. 

 

IFES Task Order Objectives 

The United States Agency for International Development (USAID) contract DFD-I-00-05-00225-00, Task 

Order 07, issued in February 2009 and extended in June 2011, contained five program objectives focusing on 

technical and material support to electoral benchmarks contained in the Comprehensive Peace Agreement 

(CPA) 2005. When the IFES Task Order was extended a second time in August 2012, USAID added a sixth 

objective in support of a credible process for constitutional development in South Sudan. IFES is currently 

pursuing the following program objectives: 
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 Objective 1: The legal and regulatory framework for national elections is completed in a timely and 

credible manner. 

 Objective 2: Election Management Bodies at the national, regional, and state levels develop the 

capacity to operate efficiently and independently. 

 Objective 3: Election Management Bodies develop the technical capacity to administer and oversee 

key functions of elections administration. 

 Objective 4: Election officials in voter registration, voting, and collation centers nationwide receive 

training on how to administer credible elections. 

 Objective 5: Necessary commodities are provided to maximize operational efficiency and public 

confidence in election procedures 

 Objective 6: The constitutional process in South Sudan is an efficient, inclusive, and transparent 

process that increases the public credibility and legitimacy of the permanent constitution. 

During the annual reporting period, progress was achieved on all program objectives except number four—

election official training—as there was no election commission and thus no officials to train. The following 

key technical and material activities provided the basis for pursuing the other five objectives: 

 Legal, Regulatory, and Electoral Framework Development 

 Organizational Structure and Operational Capacity Support 

 Technical Capacity Development and Event Implementation 

 Infrastructure Procurement and Logistical Support 

IFES strategic planning in developing and implementing its program activities achieved measurable progress 

and concrete results in support of program objectives: NEA 2012 enacted, NEC confirmed, and NCRC 

supported. A further elaboration of IFES outputs and outcomes demonstrates how South Sudan governance 

systems were strengthened with first, an electoral law that seeks to establish an effective, inclusive, and 

accountable electoral system and electoral commission and second, a constitutional review commission 

provided with structural and operational capacity to support a credible and legitimate constitutional 

development process. 

 

IFES Outputs and Outcomes FY2012 

IFES activities included development and enactment of a new elections law, institutional development of a 

new elections commission, and operationalization of the constitutional review commission. Related activities 

involved monitoring, advising, and assisting the former Southern Sudan elections committee and referendum 

bureau in managing current assets and disposing surplus materials from the 2010 general elections and 2011 

referendum. 

Legal and Electoral Framework Development 

The National Elections Act (NEA) 2012 was developed with the Ministry of Justice (MoJ) in the first 

quarter; shepherded through the National Legislative Assembly (NLA) during the second and third; and 

enacted by the President of the Republic in the fourth. Upon request by the MoJ, IFES drafted the new 

elections bill in coordination with its officials and sponsored a two-day public consultation with political 

parties, civil society organizations, and other stakeholders. IFES support to the Legislation and Justice 

Committee (LJC) during the four-step legislative review process included printing copies of the draft 
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legislation during each phase of the review, sponsoring a two-day public hearing that collected stakeholder 

suggestions, and analyzing legislative debates and revised drafts to provide technical recommendations on 

proposed changes to the elections act. Over the course of three quarters, NEA 2012 was developed and then 

passed through the ministerial, legislative, and executive review processes to produce a solid electoral law 

that provides the basis for establishing the electoral system and new elections commission. 

 

Electoral Management Development 

A comprehensive National Elections Commission (NEC) engagement plan was developed during the first 

three quarters. Previous IFES research and analysis on electoral systems, electoral legislation, and electoral 

management bodies was applied to produce strategies for supporting the new commission. When the NEC 

Board of Commissioners (BoC) was appointed and confirmed in the fourth quarter, IFES immediately 

engaged with BoC leadership to present strategies for developing the overall capacity to fulfill the NEC 

mandate to conduct credible electoral events. The NEC Chairperson and Deputy Chairperson welcomed the 

IFES offer for providing advisory services during introductory briefings in August and September. The NLA 

only confirmed eight of the nine NEC commissioners as the ninth member did not meet the legal age 

requirement. At the end of the fourth quarter, BoC members were awaiting appointment and confirmation of 

the final member and the Presidential swearing-in ceremony before initiating any formal activities. IFES is 

prepared to support the NEC with a preliminary action plan, orientation workshops, and a comprehensive 

capacity development strategy, among other requested assistance. 

 

IFES also provided advisory services to former electoral and referendum institutions in an effort to monitor 

asset management and disposition activities. The Southern Sudan High Elections Committee (SSHEC), the 

legacy electoral body from the 2010 general elections, requested and received IFES advice throughout the 

annual reporting period in addressing outstanding administrative issues with the Office of the President and 

preparing updated asset inventories from the central and state offices. The NEA 2012 provides for all SSHEC 

resources to vest to the NEC upon its formation. At the end of the third quarter, the SSHEC and former-

Southern Sudan Referendum Bureau (SSRB) requested IFES to advise and assist in the disposition of surplus 

electoral and referendum materials from the central warehouse in Juba. IFES assessed the condition of the 

warehouse in late June, provided asset disposition guidelines in July, and monitored the activity in early 

August. The SSRB/SSHEC materials were either donated to or disposed of by the Juba City Council to 

vacate the warehouse and return the premises to the owner. Neither bodies had the financial resources to 

provide for new storage of retainable materials for future use by the not yet established NEC. 

 

Constitutional Review Development 

The National Constitutional Review Commission (NCRC) was formed by Presidential Decree Nos. 02 and 

03/2012 on 9 January and its membership expanded to 55 by Decree No. 36 on 28 May. IFES monitored 

NCRC formation and reported on the structural, operational, and financial difficulties that prevented any 

significant review activities during the second quarter. In the third quarter, USAID requested that IFES 

engage with NCRC leadership to assess technical and material needs and present a strategy for 

operationalizing the constitutional review process. IFES identified the technical assistance required to 

develop and support the Secretariat and review committees with internal procedural systems and noted 

necessary material support in the form of office and compound equipment as essential components to 

activating the NCRC. 
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USAID modified the IFES Task Order in the fourth quarter to enable technical and material support to the 

constitutional review process. After a formal NCRC request to USAID for support on 3 September, USAID 

confirmed its commitments in a response on 10 September that designated IFES as the primary assistance 

provider with other logistical support from United Nations Office of Project Services (UNOPS). The NCRC 

engagement plan developed by IFES in July was implemented in August with preparation of seven 

procurement tenders for office renovation, compound equipment, office furniture, computing equipment, 

internet service, and supplemental office and conference facilities. The NCRC procurement plan was 

launched by mid-September with assistance from a new international adviser and a program officer from the 

IFES headquarters who were deployed to Juba in early September. IFES managed the tender process 

throughout September; however, USAID assigned procurement of prefabricated facilities for supplementing 

NCRC office space to UNOPS at the end of the month. IFES actively supported the NCRC with the 

following logistical and technical assistance throughout September: 

 NCRC Action Plan 2012-2013 was launched at a public event on 10 September with more than 50 

national and international participants. IFES sponsored the event and provided 200 copies of the 

plan for the event and internal distribution among its members. 

 NCRC office and compound procurement tenders were issued between 15 and 19 September and 

managed by the procurement team throughout the month to provide a functioning base of operations 

for constitutional review activities on an expedited basis. 

 NCRC internal organizational structure and Secretariat staffing plan with terms of reference were 

proposed by 26 September. Supplemental internal rules of procedure, review committee themes and 

structure, and a draft constitutional text framework were under development by 30 September. 

The IFES advisory team consulted with the NCRC Chairperson or Secretary General on approximately 20 

separate occasions during the fourth quarter, establishing solid working relationships and regular 

communications. Technical assistance and material support are ongoing and have been welcomed and 

appreciated by the NCRC leadership. IFES has also participated in the coordination of NCRC-related 

activities with other international partners, such as the United Nations Mission to the Republic of South 

Sudan (UNMISS) and National Democratic Institute (NDI), among others. IFES will continue engaging the 

constitutional development process to ensure sufficient guidance and resources are available to generate 

progress on constitutional review activities. 

 

Abyei Area Referendum Developments FY2012 

Conducting a referendum on self-determination in the Abyei Area remained suspended during the annual 

reporting period. The Abyei Area Referendum Commission (AARC) was never established and thus no 

administrative, technical, or operational capacity development activities were possible. However, in the 

fourth quarter, during Sudan-South Sudan negotiations in Addis Ababa over issues stemming from 

separation, the issue of an Abyei Area referendum was discussed. The African Union (AU) proposed a plan 

to conduct the referendum by October 2013. Even though the proposal was not officially accepted by the 

negotiating parties, the potential for a political resolution of the long-standing technical issues on voter 

eligibility some time during FY2013 may necessitate IFES planning. IFES prepared referendum plans in 

2010 and revised plans in May 2011; the FY2013 budget allows for such activities. IFES is ready to engage 

in the Abyei Area referendum process if called upon by USAID and with an appropriate implementing 

protocol agreement in place between Sudan and South Sudan authorities. 
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IFES Program Development FY2012 

IFES increased its capacity to conduct program activities throughout the reporting period by strengthening 

the national support team and building relationships with national governmental bodies, civil society groups, 

and international democracy and governance organizations. IFES advisers also continued developing its 

cultural and historical knowledge to increase political and economic understanding of South Sudan and 

thereby support the effectiveness of program activities. 

 

IFES National Program Support Team 

IFES expanded the national program support team with two National Program Development Officers 

(NPDOs) and a National Finance and Administration Officer (NFAO) in the first quarter. The NPDOs 

enhance the program's ability to monitor and report on events conducted by electoral stakeholders; research 

electoral management subjects; and expand the existing network of government, political party, and civil 

society contacts. The NFAO improves the program's financial management support in collaboration with the 

administrative support provided by existing National Logistics and Procurement Assistants (NLPAs). The 

IFES intention to train South Sudanese in electoral, financial, and logistical administration for future 

positions within the public or private sectors was successful as the NFAO and one of the NLPAs changed 

organizations in the second quarter and one of the NPDOs accepted a State Legislative Assembly 

appointment during the third. The positions were replaced as the national support team members are an 

essential component to the IFES ability to engage with national counterparts, carry-out projects, and achieve 

progress on program activities. 

 

IFES National and International Program Relations 

In support of institutional development of electoral and constitutional processes throughout the annual 

reporting period, IFES leveraged its relationships with national and international stakeholders to provide 

greater capacity in the pursuit of program objectives. Approximately 150 separate meetings or events were 

conducted or attended with national counterparts and international partners: 

 National Governmental Entities: Office of the President (OoP), National Legislative Assembly 

(NLA), Council of States (CoS), Judiciary of South Sudan (JoSS), Ministry of Justice (MoJ), 

Ministry of Parliamentary Affairs (MPA), National Bureau of Statistics (NBS), Southern Sudan High 

Elections Committee (SSHEC), Southern Sudan Referendum Bureau (SSRB), National 

Constitutional Review Commission (NCRC), and National Elections Commission (NEC). 

 National Civil Society Organizations: South Sudan Network for Democratic Elections (SSuNDE), 

South Sudan Domestic Election Monitoring and Observation Program (SSuDEMOP), South Sudan 

Women's Empowerment Network (SSWEN), and South Sudan Civil Society Alliance (SSCSA). 

 International Democracy and Governance Organizations: United Nations Mission in the 

Republic of South Sudan (UNMISS) Political Affairs and Electoral Assistance Divisions, European 

Union (EU), National Democratic Institute (NDI), International Republican Institute (IRI), The 

Carter Center (TCC), International IDEA, Deloitte, Conflict Dynamics International (CDI), 

International Development Law Organization (IDLO), Club de Madrid, Counterpart International, 

and Max Planck Institute. 
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IFES also maintained close relations with USAID officers with weekly program update sessions and monthly 

partner meetings that resulted in well-coordinated activities. IFES participated in weekly democracy and 

governance coordination meetings sponsored by NDI and hosted by IRI to ensure adequate information 

sharing and maintain professional relations among international organizations. Engaging with national and 

international stakeholders increased IFES support to institutional processes and disseminated relevant 

information on electoral and constitutional development issues. 

 

During the next reporting period, IFES will continue its active engagement with electoral and constitutional 

development. The formal swearing-in ceremony for the NEC members will enable IFES to provide 

immediate technical and material support to establishing the Board of Commissioners (BoC) with an 

introductory planning session and orientation workshops. IFES will also continue supporting 

operationalization of the NCRC with technical guidance and procurement of essential office and compound 

equipment. The IFES work plan for FY2013 builds on FY2012 accomplishments to establish the capacity of 

the NEC and NCRC to effectively develop and implement activities to efficiently conduct their respective 

mandates in support of democratic governance in South Sudan. 

 

QUALITATIVE AND QUANTITATIVE IMPACT FOR FY2012 

During the annual reporting period, IFES provided technical assistance and material support to the 

development of legal, electoral, and constitutional frameworks: 

 First Quarter: IFES developed a new set of electoral laws, provided policy guidance to the previous 

electoral institution, and prepared plans for supporting the future elections commission.  

 Second Quarter: IFES shepherded the new electoral law through the legislative review process, 

proposed policy guidance for appointing a new elections commission, and continued plans for 

building future electoral management capacity. 

 Third Quarter: IFES provided technical recommendations on the proposed electoral law to the 

legislative and executive review processes, refined research on establishing administrative and 

operational capacity of the future elections commission, and assessed the technical and material 

needs of the constitutional review commission. 

 Fourth Quarter: IFES engaged the constitutional review commission with technical 

recommendations on internal systems and procurement of office and compound equipment, advised 

former-electoral and referendum bodies on asset disposition, and consulted with electoral 

commission leadership during introductory strategy sessions. 

These activities were implemented with high-quality advisory services that resulted in progress and results 

on the program's performance monitoring indicators. 

 

QUALITATIVE IMPACT FY2012 

IFES international advisers and national officers provided positive contributions to the development of 

democratic governance mechanisms in South Sudan. Assistance, support, and advice were provided to 

national counterparts during the planning and implementation of the following program activity areas: 

 Legal, Regulatory, and Electoral Framework Development 

 Electoral Management Development and Asset Disposition 

 Constitutional Organizational and Technical Capacity Support 
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 Constitutional Infrastructure Procurement and Logistical Support 

IFES technical assistance and material support to electoral and constitutional development included the 

following key impact activities: 

Legal, Regulatory, and Electoral Framework Development 

 IFES worked with the Ministry of Justice (MoJ) to develop new legal frameworks and conduct 

briefings, presentations, and a two-day public consultation on legal and electoral processes to 

stakeholders: government officials, electoral officers, political party members, and civil society 

representatives (October-December). 

 IFES contributed to the development of the National Elections Bill (NEB) with effective assistance 

and close support to the MoJ and National Legislative Assembly (NLA), including a two-day public 

hearing to collect stakeholder views and suggestions (January-March). 

 IFES contributed to the legislative review process and subsequent revisions to the National Elections 

Act (NEA) 2012 with analysis and technical recommendations to the NLA Legislation and Justice 

Committee (LJC) and Office of the President (OoP) (April-June). 

Electoral Management Development and Asset Disposition Support 

 IFES prepared for establishing the future National Elections Commission (NEC) by developing a 

NEC engagement plan and providing a policy proposal to the OoP for appointing NEC Board of 

Commissioners (BoC) through transparent selection mechanisms (November-February). 

 IFES outlined BoC and Secretariat orientation workshop and procurement strategies to develop 

preliminary NEC engagement plans for implementing capacity building activities (March-June). 

 IFES advised the Southern Sudan High Elections Committee (SSHEC) to resolve outstanding 

administrative and asset management issues from the 2010 national elections (October-February).  

 IFES advised and assisted the SSHEC and former-Southern Sudan Referendum Bureau (SSRB) with 

asset disposition issues by assessing the electoral and referendum materials warehouse; providing 

technical guidelines for retaining, donating, and disposing the materials; and monitoring disposition 

activities (June-August). 

 IFES engaged with the NEC Chairperson and Deputy Chairperson to discuss future technical and 

material support activities—BoC orientation, Secretariat formation, and NEC capacity 

development—during introductory meetings and subsequent strategy sessions (August-September). 

Constitutional Organizational and Technical Capacity Support 

 IFES participated in weekly democracy and governance assistance provider coordination and 

information-sharing meetings and monitored and reported on constitutional review, political party, 

and legislative developments (FY2012).  

 IFES provided USAID with a comprehensive NCRC assessment that included analysis on the 

constitutional review timeline, membership composition, international assistance, and technical and 

material needs (May and June). 

 IFES engaged NCRC leadership with technical proposals for internal organizational structures, 

Secretariat staffing plan with terms of reference and developed review committee structure, internal 

rules of procedure, and a draft constitutional text framework (September). 
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Constitutional Infrastructure Procurement and Logistical Support 

 IFES developed, initiated, and managed the NCRC procurement plan for providing essential services 

and materials to establish a base of operations: 1) office renovation, 2) compound equipment, 3) 

office furniture, 4) computing equipment, 5) internet service, 6) supplemental office space, and 7) 

conference facility (July-September). 

 IFES organized and sponsored the public launching event for the NCRC Action Plan 2012-2013 that 

attracted more than 50 participants and provided 200 copies of plans for internal and external 

distribution (September). 

The quality of IFES key impact activities with national electoral and constitutional counterparts contributed 

to the effectiveness of program outputs and outcomes as measured by performance monitoring indicators. In 

addition to achieving progress on program objectives, the results from IFES activities also contributed 

directly to the second development objective of the USAID Transition Strategy for South Sudan 2011-3013: 

Effective, Inclusive, and Accountable Governance Strengthened. 

 

QUANTITATIVE IMPACT FY2012 

IFES measured progress on program objectives using the five performance indicators identified in the 

SEASP Performance Monitoring Plan (PMP) that was updated in November 2010. The PMP was oriented 

towards Sudanese electoral and referendum processes called for in the CPA 2005 and attempted to match 

specific indicators to the program objectives. However, in the post-referendum period, the PMP was not 

sufficient for measuring constitutional development of new South Sudan institutions. 

 

In late July, IFES began working with USAID to revise the PMP and associated performance indicators to 

update for the South Sudan context. In late August, IFES developed a plan for measuring electoral and 

constitutional development work with revised indicators. IFES submitted a proposed FY2013 Work Plan and 

Performance Monitoring and Evaluation (PME) Plan to USAID on 5 September that combined electoral and 

constitutional activities under the five existing indicators and proposed one new indicator. This approach was 

declined by USAID on 14 September as changing the existing indicators would complicate long-term 

USAID tracking. Rather, USAID suggested developing new indicators that would measure relevant 

constitutional activities. IFES is currently revising the PME plan accordingly while also awaiting USAID 

feedback on the proposed Work Plan. 

 

The FY2013 PME Plan will replace the previous PMP for the duration of the IFES program. The FY2012 

Annual Report maintains the previous PMP approach for consistency in reporting progress. However, in an 

effort to better match the five performance indicators with the five program objectives, the previous P1 

indicator has been placed under Objective 2 where it more accurately reflects the work performed. The 

numbering for the other PMP indicators (1.1, 2.1, 3.1, and 4.1) remains the same even though they do not 

reflect the corresponding objective numbers. The new PME Plan will provide a clearer presentation of 

FY2013 quantitative progress with current and new performance indicators. 

 

IFES Performance Monitoring Indicators 

IFES support to legal and electoral institution building resulted in progress on three of five PMP indicator 

targets supporting the program objectives. The two indicators with no progress measured the number of 
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electoral events accomplished and number of electoral officials trained. The lack of progress is reasonable 

given that no electoral events are currently calendared and no elections commission was established to train 

during the annual reporting period.  

 

Objective 1: The legal and regulatory framework for national elections is completed in a timely and 

credible manner 

 

PMP Indicator 1.1: Gaps in Regulatory Framework Filled in with US Government Assistance 

 

Indicator Target: Six of six sets of rules and regulations adopted with US Government support. 

 

Electoral Management Development: Partially achieved through analyzing and recommending revisions 

during the development, review, and consolidation of the NEA 2012 that strengthened five of six targeted 

areas for future EMB management: 1) internal structure, 3) observer accreditation, 4) media campaign, 5) 

polling and counting, and 6) tabulation of results. Provisions reflecting the remaining area—2) voter 

registration—were sufficiently covered in the previous electoral act and did not require significant revision.  

 

Other areas improved included electoral systems implementation, party and women lists seat allocation, 

political and campaign financing, and electoral dispute resolution mechanisms. 

 

Objective 2: Electoral Management Bodies at the national, regional, and state levels develop the capacity 

to operate efficiently and independently 

 

PMP Indicator P1: Number of Electoral Administration Procedures and Systems Strengthened with 

US Government Assistance 

 

Indicator Target: Six of eight procedural areas covered by US Government assistance. 

 

Electoral Management Development: Partially achieved through technical guidance to the MoJ, NLA, and 

OoP during the development, review, passage, and enactment of NEA 2012 that strengthened five of eight 

electoral procedural systems: 1) electoral organization, 3) voter information, 6) electoral campaign, 7) vote 

and counting, and 8) election and referenda dispute resolution.  

 

Given the confirmation of the NEC in August, IFES anticipates new activities during the next two quarters 

that will involve the three procedural systems without progress—2) constituency delineation, 4) voter 

registration, and 5) candidate nomination. 

 

Objective 3: Election Management Bodies develop the technical capacity to administer and oversee key 

functions of elections administration 

 

PMP Indicator 3.1: Key Events in Electoral Calendar Accomplished with US Government Assistance 

 

Indicator Target: Two-thirds of electoral events conducted according to announced electoral calendar and/or 

compliant with legal timelines as set in the law. 
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Electoral Events: Progress not achieved as no electoral events were calendared during the annual reporting 

period. The first two events—2010 general elections and 2011 referendum—were conducted as scheduled. 

The Abyei Area Referendum Commission (AARC) was never established and thus the third event—the 

Abyei referendum—never entered the operational calendar. 

 

Objective 4: Election officials in voter registration, voting, and collation centers nationwide receive 

training on how to administer credible elections 

 

PMP Indicator 2.1: Number of Referendum/Election Officials Trained with US Government 

Assistance 

 

Indicator Target: Electoral officials trained: 36 NEC, 55 SSRC/SSRB, and 9 AARC. 

 

Electoral Management Development: Progress not achieved as the lack of a South Sudan electoral or Abyei 

referendum commission prevented any operational training of electoral officials during the annual reporting 

period. 

 

Objective 5: Necessary commodities are provided to maximize operational efficiency and public 

confidence in election procedures 

PMP Indicator 4.1: Necessary Commodities are Provided to Maximize Operational Efficiency and 

Public Confidence in Election Procedures 

 

Indicator Targets: Five of six important types of assets procured with IFES assistance: 1) office setup, 2) 

data center setup, 3) voter registration materials, 4) polling materials, 5) telecommunications equipment, and 

6) transportation services. 

 

Electoral Management Development: No substantial electoral commodity procurements took place due to the 

lack of a South Sudan election or Abyei referendum commission and no pending electoral events. However, 

progress was achieved by providing material and logistical support to Ministry of Justice (MoJ) and National 

Legislative Assembly (NLA) that contributed to public participation and distribution of information during 

the development of the National Elections Act 2012: 

 IFES organized, conducted, and funded a two-day MoJ consultative forum with electoral 

stakeholders in early October. 

 IFES provided approximately 40 copies of the draft National Elections Bill (NEB) for MoJ 

submission to the Council of Ministers (CoM) in mid-December. 

 IFES organized and sponsored a two-day NLA Public Hearing on the NEB with electoral 

stakeholders in early March. 

 IFES provided approximately 400 copies of the proposed NEB for MoJ submission to the NLA in 

January, 200 copies for the Public Hearing in early March, 175 copies of the LJC Second Reading 

Report in mid-March, and 175 revised NEB for further NLA deliberation in late March. 

 IFES provided approximately 175 revised NEB for NLA deliberation in early April and 25 copies of 

NEA 2012 to the NLA Legislation and Justice Committee (LJC) during the final review and 

consolidation process in mid-May and in support of the act being submitted to OoP in early June. 
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 IFES provided approximately 50 copies of the enacted NEA 2012 for distribution to national 

government leadership, international partner organizations, and NEC members in August. 

 

Objective 6: The constitutional process in South Sudan is an efficient, inclusive, and transparent process 

that increases the public credibility and legitimacy of the permanent constitution 

 

Constitutional Administration Development: IFES initiated logistical, technical, and material support to the 

National Constitutional Review Commission (NCRC): 

 IFES organized and sponsored a half-day public event to launch the NCRC Action Plan 2012-2013 

with national and international participants and 200 copies of the plan in early September. 

 IFES provided NCRC leadership with technical proposals for internal organizational structures, 

Secretariat staffing plan with terms of reference, review committee structure, internal rules of 

procedure, and a draft constitutional text framework from mid-September. 

 IFES prepared, issued, and managed seven procurement tenders for NCRC material support in mid-

September: 1) office renovation, 2) compound equipment, 3) office furniture, 4) computing 

equipment, 5) internet service, 6) supplemental office space, and 7) conference facility. The last two 

tenders were marked for withdrawal from the procurement process by early-October. 

 

PROGRAM CHALLENGES FY2012 

The main challenges experienced by IFES involved gaining access to electoral policy decision makers and 

delays in finalizing the draft elections bill in the first quarter and accessing executive decision makers prior 

to enacting the final elections act in the third. In the fourth quarter, new bureaucratic challenges were faced 

during engagement with the NCRC leadership. IFES overcame most of these institutional obstacles by 

leveraging existing and new relationships and remaining proactive and responsive to counterpart requests. 

This approach was generally successful with the enactment of NEA 2012 and confirmation of the NEC 

during the fourth quarter; however, the administrative reasons for NCRC inactivity are still pending 

resolution in the next reporting period. 

 

Electoral Policy Decision Maker Access 

When the MoJ first approached IFES to develop the draft elections bill in September, sufficient coordination 

was anticipated with ministerial counterparts. Over the next six weeks, access was reasonably provided, but 

once the final draft was submitted in late October, the line of communication was suddenly quiet. IFES was 

unable to meet key policy decision makers at the MoJ. IFES addressed the issue by seeking an intermediary 

in the form of the Deloitte ministerial adviser. In mid-December, IFES worked with Deloitte to finalize the 

draft elections bill prior to submission to the Council of Ministers (CoM). In mid-January, Deloitte also 

facilitated the next round of IFES technical revisions prior to the Minister of Justice tabling the elections bill 

at the NLA in early February. Even though direct MoJ interaction was limited in the latter part of the legal 

development process, IFES provided effective technical assistance through international partner 

collaboration. 

 

During the next five months, IFES enjoyed regular access to the NLA Legislation and Justice Committee 

(LJC) Chairperson as IFES provided technical guidance and logistical support to the legislative review 

process. The IFES National Program Development Officers (NPDOs) played a significant role in arranging 

meetings, maintaining contacts, foreseeing problem areas, and facilitating access to the LJC members and 
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support team. IFES was responsive to last-minute assistance requests. Professional advisory services and 

regular communications resulted in strong relations that enabled IFES to provide technical recommendations 

that were duly considered and incorporated into the elections act review and revision process. 

 

Once the NEA 2012 was passed by the NLA in mid-April and consolidated and finalized from late April 

until early June, access to executive electoral policy decision makers was again a challenge. Best efforts were 

made through formal channels—correspondence and telephone calls—and informal channels—connections 

with key government officials; however, IFES was unable to meet directly with representatives from the 

Office of the President (OoP) to discuss the final set of technical recommendations submitted for its 

consideration in late June. However, IFES leveraged its close relationship with the Chief Justice of the 

Judiciary of South Sudan (JoSS) to confirm that the OoP Legal Adviser had received the recommendations 

and convey IFES availability for technical consultation upon request. 

 

Electoral Law Development Delays 

Development of the national elections law is required by Transitional Constitution of the Republic of South 

Sudan (TCRSS) 2011 Article 197. The TCRSS provides for enacting the law within three months from the 

date of independence—9 July 2011—and then establishment of a national elections commission one month 

following the law. Given this tight constitutional timeline, electoral law development was destined to miss 

the official deadline. 

 

IFES briefed MoJ officials on the electoral development process in mid-August, highlighting the 

constitutional timeline; however, no actions were taken until the MoJ requested formal technical assistance in 

drafting the elections law in mid-September. IFES responded with a series of preliminary drafts over two 

weeks until a draft elections bill was ready for public review and consultation by early October. The MoJ 

was fully aware that it would not meet the constitutional deadline but appeared unconcerned and instructed 

IFES to continue development but on an expedited basis. The seventh version was delivered in mid-October. 

Technical revisions took place in mid-December prior to CoM submission and in mid-January after CoM 

approval. The elections bill was developed and tabled at the NLA over the course of approximately five 

months from the time IFES support was requested by the MoJ. 

 

The NEA 2012 enacted on 6 July did not meet the constitutional deadline; however, the appointment of the 

NEC on 1 August met the formal requirement. The development timeline was unrealistic under the best 

circumstances. Regardless, IFES was capable of producing and delivering the draft bill in less than two 

months due to advance research on electoral systems, electoral legislation, and electoral management bodies 

IFES had conducted during the five months following the 2011 referendum. IFES strategic foresight 

recognized that electoral law development was likely to be a last-minute process and made the necessary 

preparations to respond in a timely fashion. The ten months required to develop, pass, and enact the law may 

not have met the official deadline but the end product benefited from the delay and was a more 

comprehensive and stronger elections law than if the law had been enacted as required. 

 

Constitutional Review Administration Inaction 

New bureaucratic challenges emerged during engagement with NCRC leadership in August and September. 

Since the formation of the NCRC in January, the constitutional review process experienced administrative, 

operational, and financial delays that prevented any significant activities until the first formal session of the 
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complete membership in early August. The NCRC put forward innumerable reasons—from lack of quorum 

to lack of budget, from lack of office to lack of procedures—for its inactivity over the first seven months of a 

12-month mandate. IFES initiated technical and material support with the intention of removing the various 

reasons cited for inaction so that the review process could move forward on an expedited basis. This 

approach has achieved partial success with the public launch of the NCRC Action Plan 2012-2013, 

development of internal structures and systems, and initiation of office and compound equipment 

procurements during the fourth quarter. The operationalization of key NCRC activities is anticipated in the 

next reporting period. 

 

PROGRAM ADMINISTRATION FY2012 

IFES managed program administration issues and requirements throughout the annual reporting period. 

USAID rules and regulations were adhered to for an IFES contract extension and two modifications. 

National and international personnel contracted and expanded with program and professional needs. 

Governmental bureaucratic processes were navigated for organization registration, tax-exempt status, work 

permits, multiple-entry visas, and alien registrations. Surplus referendum assets were disposed of in 

Khartoum and Juba. IFES compound administrative infrastructure were updated, renewed, and extended as 

needed. The following summary highlights key events and activities: 

 First Quarter: IFES experienced international personnel changes, expanded its national support 

team, addressed asset disposition in Juba and Khartoum, formalized its organizational status in South 

Sudan, and submitted a revised FY2012 work plan and budget to USAID. 

 Second Quarter: IFES experienced national personnel changes, renewed visas and working permits 

for international personnel, suffered delays with asset disposition in Khartoum, and discussed a 

program extension and modifications with USAID. 

 Third Quarter: IFES experienced national personnel changes, prepared for recruiting additional 

international advisers, registered international personnel with the Ministry of Interior, secured tax 

exemption for commodities and services, finalized asset disposition in Khartoum, initiated additional 

asset disposition in Juba, and prepared a program extension and modification proposal to USAID. 

 Fourth Quarter: IFES received its second USAID non-funded contract extension and a contract 

modification enabling engagement with the constitutional development process; experienced 

USAID, national, and international personnel additions and changes; implemented a new medical 

insurance program for national employees; transferred surplus referendum assets; renewed contracts 

for the compound, internet subscription, and vehicle insurance; and submitted its FY2013 work plan 

and performance monitoring and evaluation plan to USAID. 

Additional program administration details are provided to complete the annual reporting process by noting 

specific events and activities during the fourth quarter: 

1. USAID Personnel: The USAID Democracy and Governance Team Leader and IFES Contracting 

Officer Representative (COR) Jennifer Link and Deputy Team Leader John Allelo ended their tours 

of duty in July. The new Deputy Team Leader Pui-Man Wong deployed to Juba in July. Acting 

Office Chief Sara Taylor was the interim COR from July until September. The new COR Jeffery 

Goebel is anticipated in October. 

2. International Personnel: IFES recruited Electoral Management Adviser Eliane do Rego Torres and 

Constitutional Field Coordinator Rajesh Budhiraja in August and deployed them to the field on 7 
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September. IFES Program Associate Ryan Musser was deployed from the Washington DC 

headquarters office to Juba on 9 September to support NCRC procurement activities. 

3. National Personnel: Recruitment for a new NPDO was implemented in July and finalized in 

August. A rigorous evaluation of approximately 15 male and female candidates was conducted 

through a three-stage interview and testing process. The successful candidate—Ijjo Elias Odego—is 

set to begin duties on 1 October after ending his position with SSuNDE. 

4. National Employee Support: IFES researched and implemented a comprehensive medical 

insurance plan with UAP for its 10 national employees and their immediate dependents. IFES 

conducts monthly team meetings to provide program updates and receive employee comments. 

5. Program Registrations: IFES extended multiple-entry visas for existing international personnel and 

acquired single-entry visas for new international personnel with the Ministry of Interior in August. 

Work permit applications are underway for October. 

6. Asset Disposition: As approved by USAID, IFES transferred a surplus SSRB generator to the 

Judiciary of South Sudan (JoSS) in mid-July. Transfer of the second surplus generator is pending the 

Juba Teaching Hospital providing a concrete platform in October. 

7. Compound Administration: IFES extended its compound lease until September 2013 and updated 

its security plan in August. IFES issued tenders and contracted for internet and vehicle insurance 

services and issued a tender for compound security services in September. 

8. Program Developments: USAID issued a non-funded contract extension to 30 September 2013 and 

contract modification on 3 August that enables IFES to engage the development of a permanent 

constitution on. IFES submitted its FY2013 work plan and performance monitoring and evaluation 

plan to USAID on 5 September. 

Given the enactment of NEA 2012 in July, confirmation of the NEC Board of Commissioners in August, and 

engagement with the NCRC in September, IFES anticipates the first quarter of FY2013 to be an active period 

establishing the NEC and supporting the NCRC to build capacity in both institutions to conduct electoral and 

constitutional development activities.  

 

FIRST QUARTER FY2013 WORK PLAN 

IFES is prepared for activities in support of developing electoral and constitutional institutions in South 

Sudan. IFES anticipates active engagement with the NEC to prepare strategies and plans for training the 

commissioners and establishing a temporary office. IFES will also continue providing the NCRC with 

technical assistance, procurement support, and policy guidance to the constitutional review process. IFES 

will continue monitoring ongoing electoral and constitutional developments, such as negotiations on holding 

an Abyei Area referendum in 2013 and any preparations for a national population census in 2014. 

 

Anticipated advisory and commodity services include technical assistance and material support to the 

following national counterparts: 

1. National Elections Commission (NEC): IFES is prepared to advise NEC formation policies and 

initiate capacity development activities upon request. Potential activities include commissioner 

orientation workshops and seminars on EMB structures, regulations, and procedures for establishing 

and training NEC departments. Additional activities may include an assessment of existing assets in 

former state offices of the Southern Sudan High Elections Committee (SSHEC). Procurements may 

include establishing a temporary central office and providing office and computing equipment. 
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2. National Constitutional Review Commission (NCRC): IFES is prepared to continue engaging the 

NCRC with Secretariat procedural systems, a draft constitutional text framework, an operational 

office building and compound, and essential office furniture and computing equipment. Additional 

activities may include organizational and logistical support to plenary sessions, review committee 

meetings, and public consultation events at the central or state levels. 

 

In addition to supporting South Sudan government commissions in developing electoral and constitutional 

processes, IFES will continue building relationships with national and international democracy and 

governance organizations. For example, IFES is prepared to coordinate efforts with UNMISS Political 

Affairs and Electoral Assistance divisions in support of the NCRC and NEC. IFES will continue pursuing 

appropriate relationships with national counterparts and international organizations seeking to develop and 

advance the South Sudan democratic governance environment. 

 

II.  PROGRAM PROGRESS AND KEY ACHIEVEMENTS 

(QUALITATIVE AND QUANTITATIVE IMPACT) 

During the fourth quarter of FY2012, IFES provided technical assistance, advisory services, and material 

support to the development of electoral and constitutional institutions in South Sudan. Progress was achieved 

in the following program areas: 

 Legal and Electoral Framework Development: The National Elections Act (NEA) 2012 was 

enacted by the President of the Republic on 6 July but not publicly released until 31 July. IFES 

distributed copies of the enacted law to government counterparts who contributed to the process. 

 Electoral Management Development: 

 The National Elections Commission (NEC) was appointed by the President of the Republic 

on 1 August. After vetting by the National Legislative Assembly (NLA), eight of nine 

members were confirmed on 28 August. The ninth member failed to meet the legal age 

requirement and another Presidential appointment remains pending. 

 IFES conducted introductory meetings and strategy sessions with the NEC Chairperson and 

Deputy Chairperson to prepare plans for establishing and training the NEC Board of 

Commissioners. 

 IFES provided asset disposition guidelines to the Southern Sudan High Elections Committee 

(SSHEC) and former-Southern Sudan Referendum Bureau (SSRB) to retain, donate, and 

dispose of surplus 2010 electoral and 2011 referendum materials from the warehouse in 

Juba. 

 Constitutional Review Development: 

 IFES engaged the National Constitutional Review Commission (NCRC) with technical 

guidance on internal organizational structure, Secretariat staffing plan with terms of 

reference, and review committee structure. 

 IFES organized and sponsored the public event that launched the NCRC Action Plan 2012-

2013 with more than 50 national and international participants. 
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 IFES developed and managed seven procurement tenders to establish an NCRC base of 

operations: 1) office renovation, 2) compound equipment, 3) office furniture, 4) computing 

equipment, 5) internet service, 6) supplemental office space, and 7) conference facility. 

 

IFES program activities were guided by the six USAID Task Order objectives that are designed to provide 

demonstrable progress and achievements with qualitative and quantitative results. Presenting the output and 

outcomes during the annual reporting period is structured according to the program objectives: 

 Objective 1: The legal and regulatory framework for national elections is completed in a timely and 

credible manner. 

 Objective 2: Election Management Bodies at the national, regional, and state levels develop the 

capacity to operate efficiently and independently. 

 Objective 3: Election Management Bodies develop the technical capacity to administer and oversee 

key functions of elections administration. 

 Objective 4: Election officials in voter registration, voting, and collation centers nationwide receive 

training on how to administer credible elections. 

 Objective 5: Necessary commodities are provided to maximize operational efficiency and public 

confidence in election procedures. 

 Objective 6: The constitutional process in South Sudan is an efficient, inclusive, and transparent 

process that increases the public credibility and legitimacy of the permanent constitution. 

 

The key IFES activities are highlighted and analyzed by relevant objective and quarter to illustrate the 

quality and impact of advisory services and quantity of material support provided to generate results from the 

electoral and constitutional assistance program. Overall, the IFES South Sudan program achieved progress 

on five of six program objectives (1-3 and 5-6) during the annual reporting period. Progress on the fourth 

objective area was not possible due to the lack of an established elections commission to train. IFES 

anticipates progress on all six objectives in the next reporting period. 

 

South Sudan Electoral Stakeholder Relations: Fourth Quarter FY2012 

During the fourth quarter, IFES met with national governmental bodies and international organizations to 

build relationships and discuss coordinated efforts in support of democracy and governance development in 

South Sudan. 

 

National Governmental Bodies 

1. National Elections Commission (NEC): Introductory meetings and strategy sessions: 9 and 14 

August and 4, 13, and 18 September 

2. National Constitutional Review Commission (NCRC): Discussions on technical assistance and 

material support: 6, 11, 13, and 20 July; 3, 8, 10, 15, and 28 August; and 3-5, 7, 10, 13, 17, 21, 24, 

26, and 27 September 

3. Judiciary of South Sudan (JoSS): Discussions on electoral and constitutional developments: 17 

and 20 July and 9 August  

4. Southern Sudan High Elections Committee (SSHEC): Discussions on electoral developments and 

materials disposition: 4, 20, 25, 27, 28, and 31 July; 3 August; and 13 and 18 September 
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5. Southern Sudan Referendum Bureau (SSRB): Discussions on materials disposition: 2, 17, 20, 25, 

27, 28, and 31 July and 3 August 

6. National Legislative Assembly (NLA): Monitoring vetting of NEC appointments: 15, 16, and 28 

August 

7. National Bureau of Statistics (NBS): Event on census preparations: 25 July 

8. Political Parties Leadership Forum (PPLF): Event on Political Parties Council: 26 July 

 

International Organizations 

9. United Nations Mission in the Republic of South Sudan (UNMISS): Discussions on electoral and 

constitutional developments: 18 and 26 July and 6, 12, 17, 19, and 21 September  

10. United Nations Office of Project Services (UNOPS): 17 September 

11. National Democratic Institute (NDI): Coordinated NCRC support activities: 29 August and 11 

September 

12. International Republican Institute (IRI): Event to release opinion poll: 17 August 

13. International IDEA: Discussions on electoral and constitutional developments: 14 September  

14. Deloitte: Discussion on printing Southern Sudan 2011 Referendum Task Force Final Report: 18 and 

24 September 

15. International Development Law Organization (IDLO): Coordinated NCRC support activities: 28 

September 

 

IFES Program Development Officers also participated in and reported on weekly international organization 

security briefings (Mondays) and DG coordination meetings (Thursdays) throughout the reporting period. 

Ongoing engagement with national and international groups enables IFES to gather and provide information 

in support of electoral and constitutional development and program objectives. 

 

OBJECTIVE 1: THE LEGAL AND REGULATORY FRAMEWORK FOR NATIONAL ELECTIONS IS 

COMPLETED IN A TIMELY AND CREDIBLE MANNER 

 

The Transitional Constitution of the Republic of South Sudan 2011 (TCRSS) provides impetus for 

establishing a new elections law and an independent elections commission within a timely fashion from 

independence on 9 July 2011 to ensure that legal frameworks secure democratic governing structures.  

 

LEGAL AND ELECTORAL FRAMEWORK DEVELOPMENT 

During the annual reporting period, IFES provided substantial technical and material support to the 

development, passage, and enactment of the National Elections Act (NEA) 2012. The initial elections bill 

was drafted through ministerial and public consultation in the first quarter; shepherded through the executive 

and legislative review processes in the second quarter; passed, consolidated, and finalized for presidential 

review in the third quarter; and enacted in the fourth quarter. IFES played an essential role by providing legal 

clarifications, electoral analysis, technical recommendations, and logistical support throughout the process. 
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Electoral Law Development: First Quarter 

During the first quarter, IFES drafted the National Elections Bill (NEB) in close consultation with the 

Ministry of Justice (MoJ). Revisions were based on analysis of deficiencies in the Sudan National Elections 

Act 2008 and international electoral standards and practices. IFES utilized a bank of knowledge from 

previous comparative research and analysis on issues covering constitutional development, electoral 

legislation, electoral systems, electoral management bodies, and electoral dispute resolution mechanisms. 

This body of work served as the basis for multiple NEB drafts and several analytical reports, presentations, 

and correspondence to the MoJ identifying issues and recommending courses of action to guide South Sudan 

electoral framework development.  

 

During the drafting process, several electoral policy challenges were considered by MoJ officials to provide 

an adequate legal framework for future electoral processes that meet international standards while also 

reflecting the South Sudan context. These challenges were primarily driven by timelines for conducting by-

elections and the need for all vacant elected seats in the National Legislature to be filled with by-elections. 

Additional challenges included administrative, technical, operational, and procedural clarifications and 

adjustments needed to streamline the establishment of the elections commission, operation of the electoral 

system, and development of electoral dispute resolution mechanisms. 

 

On behalf of the MoJ, IFES organized, conducted, and sponsored a two-day consultative forum in early 

October to brief electoral stakeholders on the contents of the draft elections bill and receive comments and 

feedback for consideration in the final drafting process. On the first day, IFES introduced the purpose of the 

event and the Minister of Justice John Luk Jok provided opening comments. On the second day, IFES 

facilitated a draft elections bill workshop with a general discussion period and two working group sessions 

covering seven general areas for examining electoral law: 

1. Election commission 

2. Campaign finance 

3. Legal framework 

4. Electoral system 

5. Balloting and counting 

6. Voter registration and boundary 

delimitation 

7. Observers, agents, and media 

The participants actively engaged the process with oftentimes impassioned discussions. Each working group 

presented their findings and provided recommendations for consideration in drafting the elections bill. 

Several political parties also provided written comments and analysis on the draft bill. The first day attracted 

71 participants (14 women) and the second day 51 participants (5 women) from political parties, civil society 

organizations, and the international community. Local print and broadcast media covered the event. 
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Two-day Consultative Forum on Draft National Elections Bill, Juba, 6-7 October 2011 

IFES advisers reviewed and analyzed forum feedback and three written statements, incorporating appropriate 

revisions into the draft elections bill. Additional suggestions and recommendations from the forum and 

ongoing technical analysis were outlined in an IFES letter for further consideration by the MoJ review 

committee on 10 October. The final draft elections bill IFES provided to the MoJ included operationally 

implementable, transparent, and inclusive electoral processes. The key modifications centered on four 

technical and procedural components: 

1. Elections Commission: Provided structure for the legal and organizational frameworks that 

establish independence, composition, structure, and authorities, as well as administrative, financial, 

and staffing guidelines. Relationships with other governmental bodies were defined to allow 

streamlined processes that are clear, efficient, and manageable. 

2. Electoral System: The electoral system was refined to create more representative and accessible 

technical and operational processes for South Sudan voters and politicians. 

3. Conducting Regular Elections: Provisions included two key areas for stronger processes: 

a. Electoral Dispute Resolution: Stronger and clearer complaints process was added to ensure 

future electoral processes are more credible through administrative, judicial, and run-off 

mechanisms. 

b. Campaigning Provisions: Establishing credible campaign processes were added with clearer 

provisions regarding the support given to contestants, the manner in which such support is 

provided, and the accountability of financial expenditures. 

c. Media Monitoring: Provisions for establishing a temporary Media Regulatory Body were 

clarified and enhanced to provide oversight to campaign coverage. 

4. Conducting By-elections: Requirements for holding by-elections for vacant National Legislature 

seats, the framework for by-elections, and timelines for those events were enhanced and clarified. 

 

IFES supported the MoJ elections bill review committee from mid-October until mid-December when the 

final draft was submitted to the Council of Ministers (CoM). An IFES meeting with the Minister of Justice to 

discuss IFES recommendations, present arguments in support of those positions, and reach agreements to 

finalize the draft elections bill on 15 October was followed by several consultations with the Deloitte 

ministerial adviser in November and December to clarify legal definitions and simplify complicated legal 
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language. Deloitte facilitated IFES assistance in finalizing the draft elections bill in mid-December with input 

from the UNMISS Senior Electoral Officer. The final version is an improved elections law that strengthens 

the democratic process; corrects deficiencies from the previous law; and enhances the structure of the 

electoral commission, implementation of the electoral system, and resolution of potential electoral disputes. 

 

Electoral Law Development: Second Quarter 

During the second quarter, IFES continued supporting the MoJ after the NEB was reviewed and approved by 

the Council of Ministers (CoM) with minor revisions in mid-January. After the NEB was tabled with the 

National Legislative Assembly (NLA) in early February, IFES engaged the Legislation and Justice 

Committee (LJC) with technical consultation and logistical support to the four-step legislative review 

process. The first reading took place on 6 February, the second on 14 March, and the third and fourth 

readings on 11 April, when the bill was passed by the NLA. Throughout this process, IFES conducted 

electoral analysis, identified administrative and operational issues, and provided technical recommendations 

to the LJC Chairperson. 

 

IFES supported an NLA Public Hearing in early March for the LJC to collect stakeholder feedback and 

written observations. Participants included representatives from the NLA, Council of States (CoS), Ministry 

of Parliamentary Affairs (MPA), Ministry of Justice (MoJ), Southern Sudan High Elections Committee 

(SSHEC), Public Grievances Chamber, and University of Juba (UoJ). Other stakeholders included political 

parties, civil society organizations, and international democracy and governance observers, such as 

UNMISS, NDI, IRI, and The Carter Center: 

 Day One: 149 total participants (136 nationals: 30 women, 106 men and 13 international: 6 women 

and 7 men) 

 Day Two: 84 total participants (76 nationals: 20 women, 56 men and 8 international: 4 women and 4 

men) 

The IFES operations team organized the venue, printed 300 copies of the 19 January NEB, provided fuel to 

the NLA generators, and arranged for two days of catering. IFES also prepared invitations, produced the 

event agenda, and distributed both to national and international stakeholders. The event took place as 

scheduled and was considered successful by the LJC and several observer groups. 

 

 
NLA Public Hearing (1 March) and Second Reading (14 March) on National Elections Bill 2012 
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After the NLA public hearing and second reading, IFES provided technical recommendations to the LJC as 

the NEB underwent review and revision to incorporate legislator inputs, stakeholder comments, and other 

legal and electoral observations. By the end of March, the NEB was entering the final stages of the 

legislative review process on its way to eventual passage in mid-April. 

 

Electoral Law Development: Third Quarter 

During the third quarter, IFES continued its active engagement with the LJC and the legislative review 

process. Technical analysis and recommendations were provided before and after the third and final NEB 

readings by the NLA in mid-April, during the consolidation and finalization of the National Elections Act 

(NEA) 2012 in May, and after the submission of the act to the Office of the President (OoP) in mid-June. 

 

The LJC’s post-second reading revision process produced several gaps in the electoral system due to 

inadvertent omissions. IFES alerted the LJC in early April with two sets of technical comments and 

recommendations prior to the next two NLA readings. During the NLA third and final readings on 11 

April—after heated debate between the Minister of Justice, LJC Chairperson, and NLA members—the NEB 

was passed and the NLA Speaker instructed the LJC to consolidate the proposed revisions and prepare the 

NEA 2012 for submission to the President of the Republic. However, the key electoral system omissions 

remained unaddressed by the LJC until after passage of the NEA 2012. IFES addressed the issues by 

presenting a third set of recommendations on 12 April and preparing additional technical analysis on 15 

April. The IFES Country Director briefed the LJC Chairperson on 18 April, and received assurances that the 

points would be incorporated in the final NEA 2012 during the consolidation of NLA revisions. 

 

During the NEA 2012 consolidation process, IFES worked with the LJC Chairperson to review all LJC 

reading reports, IFES technical recommendations, and NLA decisions to format and prepare a consolidated 

version by 15 May. Over the next two weeks, the LJC reviewed the consolidated NEA 2012 and inserted 

additional technical and clerical revisions. On the afternoon of 1 June, the LJC Chairperson requested IFES 

to confirm the electronic formatting and provide multiple copies of the act by the next day. IFES confirmed 

that the LJC incorporated the 15 and 30 May recommendations into the 1 June version and adjusted the 

layout and formatting; however, there was insufficient time to perform a line-item review of the final version 

by 2 June. The LJC submitted the final NEA 2012 to the NLA Speaker on 4 June who in turn presented the 

act to the Minister of Parliamentary Affairs who then formally submitted for presidential review by the week 

of 18 June. By the end of June, the NEA 2012 remained with the OoP pending executive assent or objection. 

 

IFES Engagement with the Office of the President 

During the legislative review process, IFES engaged the executive branch in anticipation of the 30-day 

presidential review process as provided for in TCRSS Article 85. On 4 May, the IFES Country Director and 

Senior Program Manager discussed the status of the elections bill with the OoP Presidential Legal Adviser 

(PLA) and IFES was requested to inform him of any issues that might persist once the act was finalized and 

submitted for presidential review. On 31 May, IFES was reminded by the Chief Justice of the Judiciary of 

South Sudan (JoSS) that the OoP-PLA was willing to discuss electoral development issues, including any 

lingering points with the elections bill. After providing the final NEA 2012 to the LJC in early June, IFES 

initiated a detailed analysis of the act in coordination with the UNMISS Senior Electoral Affairs Officer. On 

22 June, IFES presented a final set of technical analysis and recommendations on the NEA 2012 to the OoP-

PLA and requested an appointment to discuss three types of technical comments in the report: 
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 Section One: Provided 17 technical observations on sections that may require substantive revisions 

to clarify provisions or correct timeline errors in the act. 

 Section Two: Provided 33 clerical observations that recommend revisions to increase clarity, 

consistency, and accuracy of the act. 

 Section Three: Provided 11 cross-referencing corrections between sections and sub-sections to 

ensure accurate citations in the act. 

The recommended points were not mandatory but would strengthen the overall act if incorporated. They 

clarified definitions, adjusted wording, noted clerical inconsistencies, and corrected cross-referencing 

citations. None of the points necessitated a presidential objection and could be clarified by electoral 

regulations issued by the future elections commission. As of the end of June, IFES had not met with the OoP-

PLA but confirmed receipt of the appointment request and technical comments. 

 

Electoral Law Development: Fourth Quarter 

During the early fourth quarter, IFES made every effort to meet with the OoP-PLA to discuss the final set of 

electoral law technical recommendations and ensure that the 30-day constitutional timeline would be met. 

Between 3 July and 31 July, when the enacted NEA 2012 was released publicly, IFES exercised formal 

means—correspondence and telephone calls—and informal means—connections with government 

officials—to ensure electoral consultation was provided if required. The IFES Country Director met with the 

Chief Justice of the JoSS on 17 July to discuss electoral issues and request his assistance in contacting the 

OoP-PLA. During a second meeting on 20 July, the Chief Justice spoke directly with the OoP-PLA and 

confirmed that the NEA 2012 would meet all deadlines and that the formation of the National Elections 

Commission (NEC) would follow accordingly. When the NEA 2012 was released publicly on 31 July, 

Presidential Decree No. 54/2012 appointing the NEC followed on 1 August. The date of enactment by the 

President of the Republic was 6 July; however, no explanation was available for why the NEA 2012 was not 

released earlier. Regardless, the NEA 2012 is the official electoral law for South Sudan. 

 

IFES Impact on Electoral Law Development 

The impact of IFES advisory services during the NEA 2012 legislative review, consolidation, and 

finalization processes was demonstrated by the LJC incorporating all 11 substantive technical 

recommendations provided between March and May. Incorporation of points initially declined by the LJC 

after the second reading but reconsidered prior to the third reading provides an example of the IFES capacity 

to offer and argue for sound policy recommendations. 

During the first week of April, IFES convinced the LJC Chairperson on the importance of separate Party and 

Women list balloting, a significant point that if not incorporated would limit the voter’s freedom of choice in 

selecting between the two lists. The corresponding NEB contained the recommended revisions and the LJC 

third reading report and final reading process preserved the revision. The 3 April NEB, 4 April Third 

Reading Report, and 11 April Additional Observations by the LJC contained six of nine IFES 

recommendations over the course of the legislative review process. 

During the NEA 2012 consolidation process, the three pending technical recommendations involving the 

presidential and gubernatorial elections, legislative assembly member election methods, and date of election 

announcement were incorporated into the final version. During the process of reformatting the NEA 2012, 

two additional recommendations—inserting the word “valid” to create “valid votes” during any presidential 
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or gubernatorial run-off election and reinserting the provision for snap gubernatorial elections—were 

included to produce a total of 11 accepted recommendations in the 1 June NEA 2012. 

IFES engagement during the legislative review process and subsequent electoral analysis successfully 

convinced the LJC to incorporate the following technical recommendations that strengthened the integrity 

and legitimacy of the NEA 2012: 

A. Elections Commission 

1. Position of the Chief Electoral Officer as a Commissioner preserved 

2. Provision for removing Commissioners for good cause preserved 

3. Authority of Commission Secretariat to administer and recruit staff enhanced 

B. Electoral System 

4. Provision related to resignation requirement for officials seeking office enhanced 

5. Provision related to national basis for proportional representation of Women List preserved 

6. Provision for a single ballot for both the Party and Women lists revised to provide separate 

ballots for each list 

7. Provision for announcing the date of general elections six months prior to the event inserted 

8. Provision that defines the election of national and state executive leaders and provides for a 

second round of state executive elections if the 50% plus one threshold is unmet preserved 

9. Provision that provides a second round of national and state executive elections if threshold 

is unmet revised to ensure that only “valid votes” are counted 

10. Provision establishing the ability of the voter to select a specific candidate from a 

geographical constituency ballot preserved 

11. Provision that reiterates the process of snap gubernatorial elections from the TCRSS and 

each state transitional constitution preserved 

 

The impact of IFES advisory services during the development, review, and finalization of NEA 2012 shows 

that quality electoral analyses and technical recommendations resulted in revision of key sections and 

preservation and enhancement of others. Unfortunately, the law is not without minor flaws as noted by the 

final set of IFES technical recommendations from late June. However, the NEC has the authority to clarify 

lingering issues through its regulatory powers in interpreting and implementing the electoral law. 

Furthermore, the law may require amendment if the permanent constitution under development includes 

changes to the governance system that would necessitate revisions to the electoral system before the next 

general elections anticipated prior to July 2015. Nonetheless, NEA 2012 provides marked improvement over 

the previous electoral law and protects the rights of voters, ensures adequate elections commission 

accountability, secures core national and state electoral systems, and provides more effective electoral 

dispute resolution mechanisms. IFES contributions to the development, review, passage, and enactment of 

NEA 2012 during the annual reporting period is a concrete result in support of IFES program objectives. 
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OBJECTIVE 2: ELECTORAL MANAGEMENT BODIES AT THE NATIONAL, REGIONAL, AND 

STATE LEVELS DEVELOP THE CAPACITY TO OPERATE EFFICIENTLY AND 

INDEPENDENTLY 

 

IFES has been preparing for the establishment of a new electoral management body (EMB) in South Sudan 

since the end of 2011 referendum operations. Preliminary research on electoral systems, electoral legislation, 

and EMB functions during FY2011 set the stage for developing more detailed plans upon enactment of the 

Transitional Constitution (TCRSS) 2011 in early July. The TCRSS contains a one month deadline for the 

President of the Republic to appoint an independent National Elections Commission (NEC) in accordance 

with the constitution and the elections law (Article 197). Enacting the elections law triggered these 

provisions and the short timeline for establishing the NEC added pressure on the President to appoint 

"persons of proven integrity" and "competence" as well as "non-partisan and impartial" (Article 197.3). 

Consequently, the type and character of the future NEC and the actions of its members will establish its 

legitimacy as one of the most important institutions promoting democratic governance and conducting 

credible electoral events. 

 

ELECTORAL MANAGEMENT DEVELOPMENT 

IFES researched electoral issues and prepared strategies for appointing and establishing the future NEC with 

a comprehensive technical and material engagement plan throughout the annual reporting period: 

 First Quarter: IFES advisers and program officers conducted targeted research on EMB 

organizational structures and electoral commissioner appointment mechanisms. 

 Second Quarter: IFES refined and proposed policy options for establishing transparent, genuine, 

and inclusive NEC commissioner selection and appointment procedures that were in line with the 

TCRSS and draft elections law to the Office of the President (OoP). 

 Third Quarter: IFES conducted additional research on EMB structures and the electoral timeline to 

expand the preliminary engagement plan for building administrative and operational capacity of the 

future NEC Board of Commissioners (BoC) and Secretariat. 

 Fourth Quarter: IFES engaged with the NEC Chairperson and Deputy Chairperson after their 

presidential appointment in early August and September to offer advisory services, conduct initial 

assessments, and discuss strategies for training the NEC to conduct future electoral events. 

The new NEC will be charged with preparing the regulatory framework and operational plans for conducting 

future electoral events, including boundary delimitation, voter registration, legislative by-elections, and 

general elections. The BoC and Secretariat will require extensive technical training to build the professional 

capacity to undertake the administrative, financial, and operational activities necessary to fulfill its 

Constitutional mandate. IFES is prepared to provide the technical guidance, training strategies, and 

procurement support needed to establish a professional commission capable of conducting credible electoral 

activities and events. 

 

IFES Research on EMB Structures and Commissioner Appointment Mechanisms 

Building on previous electoral research, IFES conducted additional research on EMB organizational 

structures and commissioner appointment mechanisms to analyze comparative models and develop policy 

options appropriate to the South Sudan political and institutional context.  
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EMB Organizational Structures 

The first research topic focused on internal EMB structures and explored national, regional, and international 

models to develop options for organizing the new NEC with an emphasis on practicality versus bureaucracy. 

The research and analysis methodology examined three universal EMB models: the governmental, 

independent, and mixed models. Examples from other countries were provided and advantages and 

disadvantages were presented to propose an appropriate model for the future NEC. The suggested models 

include an organizational structure, definitions of the responsibilities of commission members, and the role 

of the commission Secretariat. The goal was to develop an EMB structure that can operate effectively within 

the South Sudan context. 

 

EMB Commissioner Appointment Mechanisms 

The second topic on EMB commissioner appointment mechanisms researched national, regional, and 

international methods for commissioner selection to develop policy options for consideration by electoral 

policy decision makers. Proposed mechanisms and options outlined in the IFES research note from 26 

October were enhanced to provide a more robust argument for establishing clear procedures and criteria for 

selecting electoral commissioners in consultation with electoral stakeholders. Previous work and new 

considerations were combined to produce a set of policy proposals that were submitted to the OoP Legal 

Adviser on 6 February to inform the NEC commissioner selection process. 

 

The design of an electoral commissioner appointment process benefitted from a comparative analysis of 

methods used by regional and international electoral management systems. Research from other electoral 

mechanisms was applied to South Sudan’s legal, electoral, social, and political frameworks. Establishing the 

national legal context enabled an elaboration on the normative standards and administrative procedures for 

guiding a four-step appointment process—recruitment, selection, appointment, and confirmation. This 

analytical approach informed the development of options for consideration by policy decision-makers. 

 

The process for appointing EMB members is typically defined in the national electoral law, with recruitment 

and selection methods defined either by legal frameworks or administrative procedures. Formal appointments 

may derive from the head of state, members of the executive or legislative branches, a judicial body, a 

political party, or some combination thereof. The process may be consultative, such as through public forums 

or hearings, or unilateral, such as by authoritative decree. Recruitment may come from closed nominations or 

open advertisement, may include some form of public or private test of merit and integrity, or may be from a 

pool of nominees or only the exact number of nominees required. EMB appointment methods vary from 

country-to-country but most contain procedural similarities. 

 

The various electoral commissioner appointment mechanisms are generally composed of the following four-

steps: 1) recruiting candidates, 2) selecting well-qualified candidates, 3) appointing the candidates, and 4) 

confirming the appointed candidates. 

 

The points below outline the four steps and procedural approaches that have been implemented in other 

countries
1
: 

 

                                                      
1 International IDEA, 2006: Chap. 4 and ACE Electoral Knowledge Network, 22 June 2009 
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1. Recruiting Candidates: Collection of potential candidates: 

A. Candidate Nomination – A governmental body, civil group, or individual person puts 

forward or nominates possible candidates (i.e., Sierra Leone, Serbia, Ukraine, and Yemen). 

B. Open Recruitment – Candidates are allowed to submit their own names for consideration 

(i.e., South Africa, Iraq, and Namibia). 

2. Selecting Candidates: Creating a pool of qualified candidates: 

A. Appointing Authority – The body, group, or persons who appoint the commissioners 

produce the candidate shortlist (i.e., Indonesia). 

B. Judicial Vetting – Judicial officials vet the candidate pool for qualified candidates to ensure 

they meet the criteria provided for in electoral legislation or other legal frameworks (i.e., 

Namibia). 

C. Legislative Vetting – A legislative committee vets the candidate pool for qualified 

candidates in accordance with legal and electoral frameworks (i.e., South Africa). 

D. All-Party Conference – A conference of all political parties selects a shortlist from the 

candidate pool (i.e., Botswana). 

E. Direct Submission – Stakeholders, such as political parties or civil society groups, may 

submit candidate shortlists directly to the appointing authority (i.e., Burkina Faso and 

Guatemala). 

3. Appointing Candidates: 

A. Consultative – Selection and appointment of commissioners from candidate shortlists can 

include consultations with a President/Prime Minister and/or leader of the Opposition (i.e., 

Fiji, Trinidad and Tobago). Consultations can also involve political parties (i.e., Benin), civil 

society (i.e., South Sudan), or a Public Service Commission (i.e., Papua New Guinea). 

B. Unilateral – Selection and appointment takes place by the head of state with no consent or 

consultation required with governmental bodies or stakeholders (i.e., Sudan, India, Malaysia, 

Senegal, and Zambia). 

4. Confirming Candidates: A secondary body confirms the commissioners nominated by the 

appointing authority, which could include the legislature, opposition, political parties, judiciary, or 

other stakeholders (i.e., South Sudan and Iraq). 

 

Examining comparative EMB appointment mechanisms reveals an array of potential methods available when 

designing a new set of appointment policies and procedures. The four-step process—recruitment, selection, 

appointment, and confirmation—is common but the specific policies adopted within these steps rely on 

appropriate national legal and electoral frameworks and internal administrative processes. 

 

In South Sudan, the key component to launching a four-step NEC appointment process would have been a 

mechanism for identifying a qualified pool of commissioner candidates. IFES recommended the formation of 

a selection committee composed of different stakeholders to the OoP-PLA for recruiting and selecting the 

Recruitment Selection Appointment Confirmation 
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candidates and thereby assisting the President in appointing the NEC for legislative confirmation. However, 

the actual recruiting process employed during the appointment of the new NEC is unknown. Regardless, the 

composition and qualifications of the confirmed BoC will contribute to the credibility afforded to future NEC 

activities by electoral stakeholders. 

 

NEC Capacity Development Engagement Plan 

The new NEC will be charged with preparing the regulatory framework and operational plans for conducting 

future electoral events. The Board of Commissioners (BoC) and Commission Secretariat will require 

extensive technical training to build its professional capacity [see Annex 4]. 

 

IFES is ready to engage the BoC and Secretariat with long-term technical assistance and material support to 

administrative and operational activities. Initial capacity building events would include orientation and 

training for the NEC management and development of a strategic plan, regulatory framework, and 

organizational structure. Additional support would include providing temporary office space and procuring 

essential office equipment, such as furniture and computing assets. IFES international advisers and national 

program officers are prepared to work closely with NEC counterparts on an ongoing basis to provide 

advisory services, technical guidance, training programs, and commodity support in all areas of institutional 

development for electoral management operations. 

 

The IFES preliminary NEC development plan prepared in March and refined in mid-May was expanded in 

late June, mid-August, and mid-September to become the draft NEC capacity building engagement plan that 

includes additional details on the initial BoC strategy sessions and orientation workshops. Additional IFES 

advisory development and input from the NEC leadership is anticipated in the next reporting period. 

 

NEC Board of Commissioners and Secretariat Orientation Plan 

IFES proposes a three-phase NEC orientation plan to initiate the technical training of the BoC and Secretariat 

leadership. The first phase is an introductory strategy session for the BoC after the group is sworn in to 

discuss NEC formation and development of an initial action plan and budget for the first fiscal period of 

2013. The event will enable the Chairperson to meet the BoC and explain the expected mandate of the NEC 

and BoC in general. IFES is prepared to support the reception with technical and material assistance. 

 

The second phase involves an intensive one-week BoC orientation workshop that covers the functions and 

duties of commissioners, presents different organizational structures, outlines international standards for 

regulatory development, and introduces administrative and operational strategies for establishing a new 

electoral commission. The key outcomes from the workshop would include preparing draft BoC rules of 

procedure, a preliminary work plan, and an electoral event timeline. The BoC would also formulate and 

agree upon an internal organizational structure for the NEC and Secretariat and identify the recruitment 

process for selecting and appointing a Secretary General. 

 

The third phase provides a similar one-week Secretariat management orientation workshop that focuses on 

introducing NEC functions and duties and the steps for implementing the development strategies and policies 

prepared during the BoC workshop. The key outcomes from the third phase would include identifying 

administrative and operational procedures for managing NEC departments and preparing a comprehensive 
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work plan for implementing policies, developing training plans, drafting procedures, hiring personnel, and 

managing assets. The following outline presents the three-phase plan for the BoC and Secretariat orientation: 

 

First Phase: Commissioner Strategy Session 

IFES sponsors and facilitates a one-day introductory strategy session for the BoC to present a preliminary 

plan for establishing the NEC and building its administrative and operational capacity. The event would 

include the following topic areas: 

1. Introduction: Present the mandate of the NEC and functions and duties of the Chairperson, Deputy 

Chairperson, Chief Electoral Officer (CEO), and Commissioners. 

2. Orientation: Conduct an interactive session that enables the BoC to know one another as 

professionals and colleagues. Include presentations on the general purpose, structure, policies, 

activities, budget, and timelines that will be further elaborated upon in the future BoC orientation 

workshop. Discuss recruitment of a Secretary General. 

3. Estimated Timeline: November-December 2012 

 

Second Phase: Commissioner Orientation 

IFES sponsors and conducts a one-week orientation workshop for the NEC Chairperson, Deputy 

Chairperson, CEO, and Commissioners with international electoral consultants and trainers and guest 

speakers from regional election commissions. The training would include the following topic areas: 

1. Purpose: Introduce the functions of an electoral commission, duties of electoral commissioners, and 

process of developing a three-year strategic plan. 

2. Structure: Conduct interactive training sessions on organizational approaches towards developing 

the legal, managerial, administrative, financial, operational, and logistical structures of an electoral 

commission. 

3. Policies: Develop consensus on the contents of the regulatory framework, types of administrative 

and operational procedures, and shape of the internal organizational structures, including the 

Secretariat. 

4. Activities: Prepare BoC rules of procedure and NEC organizational structure and develop a timeline 

for producing a three-year strategic plan and drafting the initial regulatory framework that includes 

internal regulations, recruiting policies, staff training plan, and asset management plan. 

5. Estimated Timeline: January 2013 
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Representative Model: NEC Organizational Structure – BoC, Secretariat, and Directorates 

 

Third Phase: Secretariat Orientation 

IFES sponsors and conducts orientation workshop for CEO, Secretary General, and Secretariat Directors 

with international electoral consultants and trainers and guest speakers from regional electoral commissions. 

The Chairperson, Deputy Chairperson, and other BoC members shall participate as moderators. The training 

would include the following topic areas: 

1. Purpose: Introduce the functions of the Commission Secretariat, duties of Secretariat members, and 

the process of implementing a five-year strategic plan. 

2. Structure: Conduct interactive training sessions on the NEC organizational structure agreed upon by 

the BoC for establishing the legal, administrative, financial, operational, logistical, public outreach, 

capacity building, and ICT functions of the electoral commission. 

3. Policies: Develop consensus on the type of administrative and operational procedures necessary to 

establish, manage, train, and operate the Secretariat. 

4. Activities: Prepare NEC activity timeline for implementing policies, conducting training workshops, 

developing operational plans, drafting procedures, recruiting personnel, and managing assets. 

5. Estimated Timeline: March 2013 

 

NEC Preliminary Development Plan 

IFES will continue to work with the BoC and Secretariat to develop a three-year NEC strategic plan and 

implement the NEC work plan with advisory services and ongoing capacity building activities. IFES intends 

to deploy the Building Resources in Democracy, Governance, and Elections (BRIDGE) training program to 

develop NEC administrative and operational capacity.  
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1. NEC Strategic Plan Development: IFES and NEC trainers conduct a series of workshops and 

activities that result in a formal NEC Strategic Plan 2012-2015 based on the strategic planning 

cycle:
2
 

A. Step 0 – Envision/Review: Endorsing the strategic planning process 

B. Step 1 – Plan: Planning the strategic planning process 

C. Step 2 – Define: Defining the strategic foundations of the NEC 

D. Step 3 – Assess: Conducting the organizational assessments and strengths, weaknesses, 

opportunities, and threats (SWOT) analysis 

E. Step 4 – Identify: Identifying the NEC’s strategic pillars and establishing the strategic goals 

F. Step 5 – Consult: Engaging key stakeholders in the strategic planning process 

G. Step 6 – Strategize: Setting measurable objectives, responsibilities, and timelines 

H. Step 7 – Deploy: Deploying strategies from department to individual level 

I. Step 8 – Execute: Executing and monitoring the NEC’s strategy 

Estimated Timeline: April-May 2013 (timeline depends on strategic planning consultant/trainer 

availability) 

2. NEC Capacity Building: IFES and NEC trainers develop a series of BRIDGE capacity building 

workshops on the core functions of the Commission and Secretariat: 

A. Administrative Activities: Management, administration, finance/accounting, training 

methods, regulatory/procedural drafting, contracts/procurement, inventory/warehouse 

maintenance, reporting, and computer software training. 

B. Operational Activities: Boundary delimitation, voter registration, public outreach, voter 

education, candidate nomination, database and results management, field/logistical 

operations, and complaints. 

Estimated Timeline: June-July 2013 (timeline depends on BRIDGE trainer availability and 

schedule of other electoral activities) 

 

NEC Preliminary Procurement Plan 

IFES is prepared to assist the NEC and Secretariat with material and commodity support to enable the BoC 

and Secretariat to become operational on an expedited basis. Procurement activities would include temporary 

office space, essential office equipment, and asset management policies and procedures. 

1. Establish Temporary Office: 

A. Assist and support NEC in identifying and leasing temporary office space for 3-6 months 

until the RSS provides long-term office building and warehouse. 

B. Explore feasibility of utilizing current offices of Southern Sudan High Elections Committee 

(SSHEC) as initial office and conference space. 

Estimated Timeline: November-December 2012 

 

                                                      
2
 Spinelli, Antonio. IFES Strategic Planning for Effective Electoral Management: A Practical Guide for Election 

Management Bodies to Conduct a Strategic Planning Exercise, October 2011 
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2. Provide Office Equipment based on NEC Organizational Structure: 

A. Identify the projected number of key management and staff for procuring assets. 

B. Initiate planning and procurement of office furniture: desks, chairs, cupboards, conference 

table and chairs, executive offices, kitchen appliances, and other assets. 

C. Initiate planning and procurement of equipment: desktops, laptops, printers, photocopiers, 

projectors, scanners, server, UPS, VSAT, generators, and other assets as necessary. 

D. Clarify limitations on types of procurements: salaries, vehicles, housing, security, fuel, 

meals, refreshments, and other restricted assets and services. 

Estimated Timeline: November-December 2012 

3. Manage NEC Assets and Resources: 

A. Advise and facilitate legal transfer of SSHEC assets and resources to new NEC. 

B. Conduct asset transfer of all USAID-donated equipment upon handover to new NEC. 

C. Ensure NEC asset management policies, procedures, and personnel are in place prior to 

distribution. 

D. Initiate NEC inventory control mechanisms and monitor asset management systems. 

E. Provide guidance with developing NEC asset and warehouse management plan. 

Estimated Timeline: December 2012 (ongoing process as each component of NEC is formed, 

trained, and employed based on electoral event schedule) 

 

IFES Research on Pending Legislative By-elections 

The future NEC may be required to conduct several national and state legislative by-elections to fill seats 

vacated since the 2010 general elections. TCRSS Article 64 and a similar provision in each state constitution 

provides for by-elections in the case of an elected seat becoming vacant for whatever reason. IFES engaged 

with the Ministry of Parliamentary Affairs (MPA) and Council of States (CoS) in May to determine the 

number of vacant elected seats in the national and state legislative assemblies. 

 

The CoS identified one vacant elected seat. The MPA identified two vacant elected seats in the National 

Legislative Assembly (NLA) and nine vacant elected seats in five State Legislative Assemblies (SLAs): 

STATES SEATS COMMENTS 

Council of States 

Jonglei  1 Seat filled by SLA election 

National Legislative Assembly 

Central Equatoria, No. 14 1 Death of member 

Jonglei, No. 17 1 Death of member 

State Legislative Assemblies 

Central Equatoria 1 No voting due to 1 of 2 candidates dying 

Jonglei 1 Death of member 
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STATES SEATS COMMENTS 

Lakes 2 1 death; 1 court conviction 

Western Equatoria 2 Cancelled votes 

Northern Bahr el-Ghazal 3 Court convictions 

 

IFES Census Development Monitoring 

One of the future activities of the new NEC will be to coordinate with the National Bureau of Statistics 

(NBS) to conduct boundary delimitation for new electoral constituencies. TCRSS Article 194 provides for 

conducting a new population census to determine the number of geographical constituencies for the next 

general elections anticipated in the spring of 2015. IFES monitored census developments throughout the 

annual reporting period as they relate to future electoral activities, such as boundary delimitation of 

geographical constituencies and voter registration. 

 

In early June, the NBS Chairperson informed IFES that census preparations were currently suspended due to 

a lack of directives from the OoP and an insufficient operational budget. When asked about the validity of 

the previous census, the NBS asserted that the 2008 Southern Sudan census results are credible by 

international norms and could be used for the 2015 general elections as well as national resources and 

services allocation. However, high-level political positions denouncing the census prior to the 2010 general 

elections provide an obstacle to acceptance for future use. Technical challenges to a new census identified by 

the NBS include: 1) insufficient time and infrastructure, 2) inadequate migration/internal displacement data, 

3) border area/internal insecurity, 4) internal administrative border disputes, and 5) lack of international 

support. The NBS remains ready to conduct operations given official orders and sufficient national resources 

and international assistance. 

 

The NBS proposed an operational schedule for implementing a South Sudan census in November, but no 

activities took place until an international assessment took place in the third quarter. On 25 July, the NBS 

and consultants sponsored by the UN Population Fund (UNFPA) briefed government and international 

stakeholders on proposed preparations for conducting a census by 2014 if sufficient funding—approximately 

$101 million USD—could be provide to operationalize the event. There were no further census 

developments available as of the end of September. 

 

The timeline for conducting a credible census prior to the next general elections has likely passed despite the 

constitutional requirement. Government leadership must determine whether to amend the constitutional 

provision to forgo a new census or accept the 2008 census results as the basis for the next national and state 

elections. IFES will continue monitoring and reporting on census developments. 

 

IFES Engagement with NEC Leadership 

After the President of the Republic appointed the NEC on 1 August, IFES immediately contacted the 

Chairperson and Deputy Chairperson to arrange introductory meetings. IFES met the Chairperson on 9 

August with USAID and the Deputy Chairperson on 14 August to offer advisory services and discuss 

strategies for establishing and training the Board of Commissioners (BoC) and Secretariat. The Chairperson 

explained his managerial philosophies regarding the need for professional development, technical training, 
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strategic planning, and building strong relationships between the NEC, IFES, and USAID. The Deputy 

Chairperson is also the SSHEC Acting Chairperson and thus IFES has an established relationship and mutual 

respect for her professional abilities and contributions during the 2010 general elections. The NEC leadership 

welcomed international support and pledged cooperation in forming the NEC. 

 

The NLA vetted the NEC appointments in August and confirmed eight of nine members on 28 August. IFES 

program officers observed the legislative proceedings and reported that the ninth member did not meet the 

minimum age requirement of 35 as provided for in NEA 2012 Section 10(2)(a). The confirmed NEC 

members are awaiting a presidential appointment and legislative confirmation of the final member and the 

formal swearing-in ceremony before conducting any official NEC activities. 

 

Despite the delay in swearing-in the full BoC, IFES advisers continued engaging with the NEC leadership 

throughout September to understand issues associated with establishing the NEC and to conduct an initial 

assessment of material needs for establishing a temporary office for the BoC to conduct activities. On 18 

September, the Deputy Chairperson briefed IFES on several issues related to establishing the elections 

commission: 

1. NEC Formation Issues: 

A. Deputy Chairperson is preparing general strategies for proposal to the Chairperson for initial 

NEC activities (i.e., organizational structure, budgeting, etc.) 

B. Preliminary efforts to identify Secretary General candidates are frustrated by lack of 

qualified personnel; IFES suggested developing a recruiting strategy to ensure transparent 

and professional process. 

C. Any gaps in the NEA 2012 will require NEC regulations to clarify electoral and operational 

activities. 

D. NEC to prepare SSHEC asset transfer plan once NEC is formally established. 

E. IFES summarized possible technical assistance once NEC is active (i.e., BoC introductory 

strategy session, BoC orientation workshop, NEC strategic planning, etc.). 

2. NEC Deputy Chairperson Concerns: 

A. NEC line of authority for government support unclear (i.e., Minister of Finance and 

Economic Planning (MoFEP) says Office of the President (OoP), but OoP says NEC is 

independent). 

B. NEC must prepare 2013 budget (January-June) by mid-November, but without being sworn-

in, activities are limited and time short when NLA returns from recess. 

C. NEC is unclear what the formal salary structure should be based on due to lack of clarity 

from RSS-MoFEP. 

 

At the end of September, the IFES Electoral Management Adviser and National Program Development 

Officer has arranged for a series of meetings in early October to assess the status of the former-SSHEC 

office. The Deputy Chairperson had suggested that a temporary office could be established for the BoC to 

conduct its initial planning activities until a permanent facility could be provided by the South Sudan 

authorities. IFES will determine what material support is needed to provision the office and provide any 

essential furniture and computing equipment and other appropriate office infrastructure during the first 

month of the next reporting period. 



IFES South Sudan: Annual Report for FY2012 

Page 38 of 67 

 

IFES Impact on NEC Establishment FY2012 

IFES advisory services impacted the establishment of the NEC in two significant ways. First, the 

development, passage, and enactment of the NEA 2012 provided the NEC with a solid legal and regulatory 

framework. Second, the proactive development of a comprehensive engagement plan for establishing, 

orienting, training, and provisioning the NEC prior to its appointment and confirmation provided the 

foundation for building the administrative and operational capacity to conduct future electoral events. 

 

IFES NEC Activities First Quarter FY2013 

In the next reporting period, IFES will work with the NEC to draft an implementing protocol between the 

NEC, IFES, USAID, and the appropriate South Sudan governmental authorities. The protocol establishes 

formal relations between IFES and a permanent institution and outlines the technical and material assistance 

provided by IFES and the administrative support provided in return by the NEC. Additional activities will 

include developing a preliminary action plan and budget, conducting introductory strategy sessions, 

preparing for a BoC orientation workshop, and assessing initial material needs for establishing a temporary 

BoC office to conduct NEC planning activities. 

 

OBJECTIVE 3: ELECTION MANAGEMENT BODIES DEVELOP THE TECHNICAL CAPACITY TO 

ADMINISTER AND OVERSEE KEY FUNCTIONS OF ELECTIONS ADMINISTRATION 

 

During the annual reporting period, IFES consulted and advised the Southern Sudan High Elections 

Committee (SSHEC)—the legacy electoral body from the 2010 general elections—on issues related to 

general administration and management of electoral offices, equipment, and materials. IFES advisers and 

program officers developed close relations with SSHEC officials as they navigated difficult bureaucratic 

processes resulting from separation from Sudan and prepared to transfer resources and assets to the future 

elections commission in South Sudan. 

 

ELECTORAL MANAGEMENT DEVELOPMENT 

IFES Southern Sudan High Elections Committee Support FY2012 

During the implementation of the 2010 Sudan national elections, the Sudan National Elections Commission 

(NEC) appointed the SSHEC to supervise electoral activities in the Southern Sudan. SSHEC consisted of a 

central office in Juba and was in close coordination with the 10 State High Committees (SHCs) located in 

each capital. After the April 2010 elections, however, SSHEC and the SHCs were essentially abandoned to 

their own devices. Staff was reduced to a skeleton crew, used/unused ballots were destroyed, remaining 

assets were secured, and ballot boxes and warehouses were loaned to the Southern Sudan Referendum 

Bureau (SSRB). Shortly after the January 2011 referendum, the Sudan NEC informed the caretaker officials 

that no further funding would be forthcoming and their positions and resources were now the responsibility 

of the Government of Southern Sudan (GoSS). However, GoSS officials were ambivalent to the plight of the 

SSHEC officials, and consequently, the offices, materials, and assets were left in an administrative limbo 

since March 2011 with neither directions nor funding to resolve their condition. 
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IFES Advisory Support: First Quarter 

The case of the abandoned SSHEC was presented to IFES in mid-October after the Acting Chairperson and 

two SHC Representatives attended the MoJ consultative forum on the elections bill earlier that month. After 

the independence of South Sudan in July, SSHEC and its resources and assets were placed under the 

authority of the Office of the President (OoP). However, the caretaker officials were still having difficulty 

resolving its status as a transitional electoral body pending establishment of a South Sudan NEC. In addition 

to uncertain legal status, the officials had no access to funding for office rents, staff salaries, and other 

operating expenses. The SSHEC has been managing substantial assets that include offices, warehouses, 

vehicles, office furniture, computing equipment, and miscellaneous materials. SSHEC is prepared to transfer 

these resources to the future NEC. SSHEC requested IFES assistance in resolving its outstanding issues. 

IFES agreed to advise the matter and received copies of the chain of official correspondence from the Sudan 

NEC and GoSS ministries from late 2010 until mid-2011. 

 

IFES consulted with SSHEC officials on several occasions from mid-October through mid-November and 

provided policy guidance and advice on how to approach officials in the OoP to make their case. SSHEC 

officials were finally able to secure meetings with the Minister in the OoP in late November who then 

received instructions from the President of the Republic to forward the case to Chief Justice of the Judiciary 

to determine SSHEC's legal status in South Sudan. The President also approved a grant from his office to 

resolve four of the 10 months of outstanding SSHEC salaries, rents, and expenses. The remaining funds were 

ordered from the Ministry of Finance. On 13 December, the Chief Justice determined that maintaining the 

SSHEC central and state offices and assets is legally appropriate in the light of the TCRSS that states: "all 

current institutions shall continue to perform their functions and duties, unless new actions are taken in 

accordance with the provisions of this Constitution" (Art. 200). SSHEC is the legitimate carryover electoral 

institution charged with managing the remaining assets until they can be transferred to the future NEC. 

 

 
SSHEC Acting Chairperson and Central Office in Juba, 12 October 2011 

 

IFES Advisory Support: Second Quarter 

IFES monitored SSHEC developments and maintained communications with SSHC representatives. In early 

February, IFES program officers requested additional information on the type, status, and location of assets 

available for transfer to the future NEC. In mid-February, SSHEC provided general inventory records from 

18 November 2010 that indicated substantial assets: 10 offices and warehouses; 13 vehicles; and an 
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assortment of office furniture, computing equipment, and other supplies and materials. In mid-March, the 

Acting Chairperson reported that additional funds for outstanding SSHEC salaries, rents, and expenses were 

received from the Ministry of Finance and Economic Planning. In addition, SSHEC officers would be placed 

on the government payroll until the establishment of the new NEC and the formal transfer of resources and 

assets. IFES reported on these developments and maintained regular contact with SSHEC officers. 

 

IFES Advisory Support: Third Quarter 

IFES monitored SSHEC activities and advised on data and asset management issues, including the collection 

of 2010 election results data from the Sudan NEC and the disposition of surplus electoral and referendum 

materials from the central warehouse in Juba. 

 

The Acting Chairperson reported success in acquiring the 2010 voter registration and general elections data 

from the Sudan NEC in Khartoum in mid-May but also noted the lack of progress in producing current SHC 

asset inventories due to unresponsive representatives from some states. SSHEC officials assured IFES that 

work on the inventories was ongoing, but by the end of June, no further updates were available. The SSHEC 

also noted concerns regarding the disposition of surplus electoral and referendum materials from the former-

SSHEC/SSRB warehouse in Juba:  

1. 2010 Electoral Data: SSHEC provided IFES with an electronic copy of all 2010 general elections 

data for Southern Sudan: 1) constituencies, 2) voter registration, 3) polling station locations, and 4) 

results. Electoral data will be archived for transfer to future NEC. 

2. SSHEC Assets Inventory: Acting-Chairperson directed State Representatives to prepare updated 

asset inventories in February; however, not all offices have completed the work. IFES advised that 

the Office of the President and USAID are both keen to have this information as the previous assets 

will form the basis of new support to the future NEC. 

3. Former SSHEC/SSRB Warehouses: Acting-Chairperson was reluctant to address the issue of 

electoral and referendum materials disposition in Juba or state warehouses as the outstanding rents 

from the SSRB are a serious concern and outside her areas of responsibility. 

IFES coordinated with SSHEC/SSRB officials in late June to assess the condition of the central warehouse in 

Juba that was used jointly by the two bodies. The outcomes of the assessment in June and subsequent asset 

disposition guidelines in July will be elaborated upon in the section covering Objective 5 on commodity 

provision in support of electoral activities. 

 

IFES Advisory Support: Fourth Quarter 

IFES followed-up with the SSHEC Acting Chairperson on updated asset inventories from the SHCs upon her 

return from electoral administration training course in South Africa in mid-September. The process of 

assembling current inventories was ongoing with five of 10 states still pending updates. By the end of 

September, IFES received inventories for the central office and eight of 10 SHCs. An inventory review is 

underway with plans to assess the condition of the stored assets in the state capitals once the South Sudan 

NEC is operational and the SSHEC materials are legally transferred to the NEC. After more than two years 

of storage—with possible exposure to heat, dust, and rain—the condition of the assets, especially computing 

equipment, will require assessment to determine if they are usable for future electoral activities or require 

supplemental procurement by IFES. 
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IFES Advisory Support FY2013 

The new NEC will benefit from SSHEC resources and assets and could utilize the professionally trained 

capacity of current and former-SSHEC officials when establishing its Secretariat and directorates. These 

assets are secured by Section 153 of the National Elections Act (NEA) 2012 that contains a provision 

ensuring all "rights, properties, and liabilities of the Election Committees established under the National 

Elections Act 2008" shall vest to the NEC once established. IFES is prepared to work with current SSHEC 

and future NEC officials to assess the condition of the remaining assets and advise asset transfers 

accordingly. IFES advisers and program officers remain in close contact with SSHEC officials and are 

monitoring ongoing asset management developments. 

 

OBJECTIVE 4: ELECTION OFFICIALS IN VOTER REGISTRATION, VOTING, AND COLLATION 

CENTERS NATIONWIDE RECEIVE TRAINING ON HOW TO ADMINISTER CREDIBLE 

ELECTIONS 

 

Due to the pending establishment of the South Sudan NEC, IFES did not conduct any electoral training 

activities as there were no electoral officials to train during the annual reporting period. 

 

OBJECTIVE 5: NECESSARY COMMODITIES ARE PROVIDED TO MAXIMIZE OPERATIONAL 

EFFICIENCY AND PUBLIC CONFIDENCE IN ELECTION PROCEDURES 

 

During the annual reporting period, IFES did not procure any significant electoral commodities as there were 

no elections or referenda to support. However, IFES disposed of referendum assets in Khartoum and Juba 

and supported South Sudan ministerial and legislative bodies during the development and review of the new 

elections law in the first three quarters. IFES also advised former-electoral and referendum bodies with 

guidelines on how to dispose of surplus materials in the third and fourth quarters. IFES adhered to all USAID 

and IFES rules and regulations for asset disposition and procurement throughout the activities. 

 

ELECTORAL MANAGEMENT DEVELOPMENT 

IFES Asset Disposition of Referendum Materials FY2012  

In the final quarter of FY2011, IFES closed its operations in Khartoum upon USAID directive; disposed of 

the majority of surplus office assets to local non-governmental organizations and universities; and prepared a 

core set of furniture, equipment, and a vehicle for transfer to Juba. However, the independence of South 

Sudan in July complicated air cargo operations between the two countries. Disposition of the former-

referendum data center was achieved in Juba, but the Khartoum materials were caught in administrative 

limbo that prevented transfer to Juba for ten months, and in the end, were transferred in Khartoum. 

 

IFES Khartoum Asset Disposition: First, Second, and Third Quarters 

IFES had attempted to work with air cargo agents in Khartoum since July 2011 in an effort to secure passage 

of the former-IFES Sudan office equipment and Nissan Patrol vehicle to Juba. The backlog of air cargo 

requests from north to south was followed by increased transport restrictions by Sudan authorities. In mid-

November, IFES approached USAID with a request for guidance in disposing the office assets in Khartoum 

with another USAID-funded organization. After a series of discussions and an inventory review, USAID 

suggested that the assets be reserved for a new program run by Counterpart International. However, IFES 

received permission to continue seeking approval from the Khartoum government authorities to ship the 
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vehicle to Juba. The asset disposition and transfer process remained in limbo at the end of December with 

additional bureaucratic delays and security clearances preventing the vehicle shipment. 

 

The backlog of air cargo requests from north to south increased as transport restrictions by Sudan authorities 

grew more prohibitive in December. There was still no progress in March when IFES requested the Sudan 

NEC to intervene on behalf of IFES with the appropriate ministerial authorities. As a result, IFES was 

informed that the furniture assets are not an issue for transfer to Juba; however, the vehicle must be disposed 

of in Khartoum. Regardless, the delays persisted and IFES proposed that all assets be transferred to 

organizations in Khartoum and USAID approved the disposition of assets to local recipients. As of mid-May, 

IFES transferred a portion of the furniture and the vehicle to the Sudanese Comparative Law Society and the 

remaining furniture to the National Civic Forum. After ten months of failed efforts to secure passage of the 

office furniture and vehicle to Juba, the assets were disposed of according to USAID rules and regulations. 

 

IFES Disposition of Former-SSRB Data Center in Juba: First Quarter 

Transferring the former-SSRB Data Center building to the University of Juba (UoJ) was finally completed by 

late November. This long-pending project suffered from numerous UoJ financial and technical delays during 

the planning and installation of a cement flooring and perimeter wall. Once the flooring and wall were 

completed in mid-October, the UoJ continued to delay the formal asset transfer until IFES pushed the issue 

with correspondence and two personal meetings with the Vice-Chancellor in early November. All 

appropriate transfer paperwork was issued in late November and the project file was closed. Even though the 

asset disposition took an inordinate amount of time, the UoJ now has a fully functional and air-conditioned 

building that will house a new university computer center. 

 

 

Former-SSRB Data Center Building at the University of Juba, November 2011 

 

IFES Material Support to the National Elections Act FY2012 

IFES provided material support to the Ministry of Justice (MoJ) and National Legislative Assembly (NLA) 

during its development of the National Elections Bill (NEB) by printing several hundred draft bills and acts 

and organizing and sponsoring two public consultations during the ministerial, legislative, and executive 

review processes.  
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In the first quarter, IFES conducted a two-day MoJ consultative forum with electoral stakeholders in early 

October and provided copies of the NEB to the Council of Ministers (CoM) in mid-December. 

1. Ministry of Justice: Organized and supported the MoJ Public Consultation on the NEB on 7 and 7 

October: Total Expenses: $7,989 USD. 

2. Council of Ministers: Produced 40 copies of the NEB for submission to the CoM by 19 December: 

Total Expenses: $461 USD. 

 

In the second quarter, IFES provided organizational, logistical, and material support to the MoJ and NLA 

during the legislative review of the NEB: 

1. Ministry of Justice: Produced 400 copies of the NEB for submission to the NLA in late January: 

Total Expenses: $4,439 USD. 

2. Legislation and Justice Committee: 

A. Produced 206 copies of the NEB for Public Hearing at the NLA in late February: Total 

Expenses: $2,747 USD. 

B. Organized and supported the LJC Public Hearing on the NEB at the NLA on 1 and 2 March: 

Total Expenses: $6,157 USD. 

 

In the third quarter, IFES provided material support to the NLA Legislation and Justice Committee (LJC) 

during the review, revision, and consolidation of the National Elections Act (NEA) 2012 prior to submission 

of the act to the Office of the President (OoP): 

1. Legislation and Justice Committee: 

A. Produced 175 copies of the NEB for third and fourth readings at the NLA on 4 April: Total 

Expenses: $1,987 USD. 

B. Produced 8 copies of the NEA 2012 for LJC review and consolidation on 15 May: Total 

Expenses: $119 USD. 

C. Produced 15 copies of consolidated NEA 2012 for LJC review on 1 June: Total Expenses: 

$203 USD. 

2. Office of the President: Produced 2 copies of final NEA 2012 for OoP review and enactment on 1 

June: Total Expenses: $53 USD. 

 

In the fourth quarter, IFES distributed copies of the enacted NEA 2012 and supported the NCRC with a 

public event and printed materials: 

1. National Counterparts and International Partners: Produced 60 copies of NEA 2012 for 

government officials, international democracy and governance organizations, and electoral 

commissioners to ensure adequate distribution among key stakeholders in August: Total Expenses: 

$926 USD. 

2. National Constitutional Review Commission: 

A. Produced 250 copies of the NCRC Action Plan 2012-2013 for public launching event in 

early September: Total Expenses: $1,849 USD. 

B. Organized and supported the NCRC Action Plan launch at Home and Away Conference 

Facility on 10 September: Total Expenses: $884 USD. 
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Providing the MoJ, NLA, and LJC with large-scale printing and event organization and logistical support 

totaling approximately $27,814 USD enabled the NEA 2012 to undergo and complete the ministerial, 

legislative, and executive development, consultative, and review processes with professional activities and in 

a timely manner. The NCRC also benefitted from initiating its review activities with a public event. 

 

Disposition and Destruction of SSRB Referendum Materials FY2012 

When the SSRB ended referendum operations in late July 2011, the destruction of referendum materials, 

such as used/unused ballots, unused voter registration booklets, and other printed materials, remained a 

pending issue. Despite best efforts by IFES and UNDP in preparing and recommending appropriate materials 

destruction policies, instructions, and actions from as early as February and into June, the SSRB failed to 

marshal the resources needed to address this process by the close-out of the SSRB. 

 

IFES Advisory Services to SSRB Materials Disposition: First Quarter 

IFES advised UNDP to raise the materials disposition issue with the former-SSRB Chairperson—the current 

Chief Justice of the Judiciary—in mid-October; however, attempts at arranging a meeting were unsuccessful. 

The issue remained unresolved for the next eight months with materials occupying warehouses in Juba and 

the state capitals but with no funds available to pay rents or implement destruction procedures. 

 

 
SSRB Referendum Ballots and Polling Kits, December 2010 

 

IFES Advisory Services to SSHEC/SSRB Materials Disposition: Third Quarter 

In late June, the former-SSRB Chairperson requested IFES to advise the disposition of surplus electoral and 

referendum materials from the central warehouse in Juba. The former-Central Equatoria State High 

Committee failed to dispose of its referendum materials and commodities as directed by the SSRB in July 

2011. The materials were stored ever since pending disposition. In addition, the same warehouse also 

contained surplus electoral materials from the Southern Sudan High Elections Committee (SSHEC) as the 

facility was shared during the referendum. IFES was requested to assess the conditions at the warehouse and 

recommend an appropriate course of action. 

 

IFES Assessment of SSHEC/SSRB Materials Warehouse 
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IFES assessed the central warehouse containing electoral and referendum materials from the SSHEC and 

SSRB on 30 June and produced a report on 2 July [see Annex 1]. The 400 square meter warehouse is nearly 

full of used and unused commodities from the Sudan general elections in April 2010 (approximately 60%) 

and Southern Sudan referendum in January 2011 (approximately 40%). The warehouse owner has requested 

that the facility be emptied and returned. 

 

 
SSHEC/SSRB Warehouse: Electoral and Referendum Materials, Juba, 30 June 2012 

 

SSHEC Electoral and SSRB Referendum Materials 

IFES identified three general categories of electoral and referendum materials: 1) retainable, 2) disposable, 

and 3) recyclable. The following table identifies the commodities and disposition options: 

Disposition of Surplus Electoral and Referendum Materials 

No. Retainable Disposable Donation 

1. Unused polling screens 
Used/unused referendum ballot 

papers 

Contents of registration, polling, and 

referendum kits (i.e., stationary, office 

supplies, lamps, seals, etc.) 

2. Empty ballot boxes 

Unused printed materials (i.e., 

journals, forms, posters, banners, 

manuals, etc.) 

Tents, mattresses, hand trucks, pallet 

jacks, garbage bags, folding tables, 

stationary, and other surplus items 

3. 
Used voter registration 

books 
Used indelible ink bottles Unused stamp pads 

 

1. Retainable Materials: The unused polling screens and plastic ballot boxes could be retained for use 

in future electoral events. The screens are sealed and stacked on pallets. The ballot boxes are sturdy 

and if properly stored, could be used for future elections. 

2. Disposable Materials: The used and unused referendum ballot papers and other printed materials 

should be destroyed by controlled burning at an appropriate location. The used indelible ink bottles 

contain silver nitrate, which is a toxic substance, and thus should be incinerated at high temperatures 

to ensure environmentally safe destruction. 

3. Donation Materials: The surplus stationary, office supplies, lamps, stamp pads, and other items 

noted could be donated to the Juba City Council, Governor of Central Equatoria, or relevant 
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Government ministries for distribution to primary and secondary schools, universities, hospitals, or 

other social institutions. 

 

IFES Materials Disposition Recommendations 

Given that the future National Elections Commission (NEC) had not yet been established in June, IFES 

recommended that the retainable materials be stored in a government warehouse until they can be transferred 

to the new NEC. The other electoral and referendum materials were recommended for disposal through 

destruction by burning and donating to appropriate government agencies and social institutions. On 2 July, 

IFES recommended that SSHEC/SSRB officials develop a coordinated plan with national or state 

government authorities for addressing the warehouse situation. 

 

IFES Advisory Services to and Monitoring of SSHEC/SSRB Materials Disposition: Fourth Quarter 

The SSHEC and SSRB formed a joint-committee on 20 July to develop a plan for the disposition of surplus 

electoral and referendum materials. IFES agreed to provide technical guidance to the materials disposition 

plan and recommend guidelines for the retention, destruction, and donation of the materials. 

 

The IFES guidelines identified disposition objectives, recommended an implementation plan, and suggested 

logistical arrangements. The guidelines also presented administrative, personnel, equipment, and timeline 

considerations [see Annex 3]. The implementation plan outlined a step-by-step process that provided for 

removal of the bulk RETAINABLE items first to make space for assembling, sorting, and tracking the 

DISPOSABLE and USABLE materials for eventual destruction or donation. 

 

SSHEC/SSRB representatives coordinated the disposition of surplus electoral and referendum materials from 

the Juba warehouse from late June until mid-August. Disposition of materials was coordinated with the Juba 

City Council and Mayor’s Office. The municipal authorities provided a budget, labor, transport, and logistics 

in return for the materials being donated to the City Council for distribution to city agencies. The disposition 

project took approximately three weeks from initiation on 27 July until completion by 15 August. 

 

 
SSHEC/SSRB Electoral and Referendum Materials Disposition, Juba (3 August 2012) 

 

IFES conducted several planning and advisory meetings with the joint-SSHEC/SSRB disposition committee 

throughout July. However, once disposition was initiated, IFES recommendations for the disposition of 
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ballot boxes and polling screens were not accepted. The referendum voter registration and polling kits 

procured by USAID were donated in line with IFES recommendations. The joint-SSHEC/SSRB committee 

decided to distribute ballot boxes to the Juba City Council but the polling screens were placed outside the 

warehouse for distribution but were ruined by rain before they could be allocated. 

 

Follow-up discussions with the SSHEC Acting Chairperson on 18 September confirmed that all electoral 

materials except the polling screens had been transferred to the Juba City Council; however, she requested 

the Mayor to return the ballot boxes as she disagreed with the joint-Committee’s decision during her absence 

from South Sudan in that period. Follow-up with the former-SSRB Logistics Officer supervising the activity 

on 25 September confirmed that all surplus referendum materials were donated to the Juba City Council per 

the order of the former-SSRB Chairperson. The SSRB entrusted the Juba City Council to destroy the used 

ballot papers, surplus printed materials, and indelible ink per SSRB asset disposition policy of 19 July 2011. 

By the end of September, the former-SSRB was awaiting a Juba City Council disposition report. 

 

The following table provides asset descriptions, IFES recommendations, and SSHEC/SSRB disposition of 

the electoral and referendum materials as of the end of the annual reporting period: 

 

NO. DESCRIPTION RECOMMENDATION DISPOSITION 

SSHEC Electoral Materials: 

1. Ballot Boxes (used/unused) Retain Juba City Council 

2. Polling Screens (unused) Retain Ruined by Rain 

3. Polling Kits (unused) Donate Juba City Council 

4. Miscellaneous Assets: Pallet Jacks, Office 

Supplies, Mattresses, Folding Tables, etc. 

Donate Juba City Council 

SSRB Referendum Materials: 

1. Ballots and Results Forms (used) Dispose 

 

Archive Samples 

Pending Destruction 

Confirmation 

SSRB Archive 

2. Voter Registration Books (used) Retain SSRB Archive 

3. Training, Registration, and Polling Kits (boxes 

and contents) 

Donate Juba City Council 

4. Miscellaneous Assets: Lamps, Tents, Stationary, 

Office Supplies, Garbage Bags, Unused Stamp 

Pads, etc. 

Donate Juba City Council 

5. Printed Materials: Ballots, Journals, Forms, 

Posters, Banners, Manuals, etc. 

Dispose 

 

Archive Samples 

Pending Destruction 

Confirmation 

SSRB Archive 

6. Indelible Ink (used/unused) Dispose Pending Destruction 

Confirmation 
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IFES Impact on Asset and Materials Disposition and Material Support FY2012 

During the annual reporting period, IFES asset management and logistical support activities contributed to 

the proper disposition of electoral and referendum assets and materials and public presentation of the 

elections law during its development and review. Even though the Khartoum and Juba asset disposition 

processes were slow, delayed, or redirected, the end-recipients were local organizations or universities that 

benefited from the materials procured with USAID funding. The polling screens from the SSHEC/SSRB 

warehouse were an unfortunate waste of resources; however, IFES made every effort to recommend proper 

disposition policies but the national counterparts implemented their own policies. 

 

IFES providing hundreds of printed copies of the elections bill and act over nine months of legal framework 

development also contributed to the availability of a key document to policy makers in support of democratic 

development. The public consultation with the MoJ and public hearing with the NLA were instrumental in 

collecting views, suggestions, and recommendations from national and international electoral stakeholders. 

The IFES-organized and sponsored public events set a high standard for developing legislation with the 

intention of increasing public confidence in the enacted NEA 2012. 

 

OBJECTIVE 6: THE CONSTITUTIONAL PROCESS IN SOUTH SUDAN IS AN EFFICIENT, 

INCLUSIVE, AND TRANSPARENT PROCESS THAT INCREASES THE PUBLIC CREDIBILITY 

AND LEGITIMACY OF THE PERMANENT CONSTITUTION 

 

At the beginning of the second quarter, South Sudan initiated the process of developing a permanent 

constitution by establishing the National Constitutional Review Commission (NCRC) and appointing the 

initial set of members through Presidential Decrees Nos. 2 and 3/2012 on 9 January. The NCRC was 

provided a 12-month mandate to review the Transitional Constitution 2011, conduct public consultation, and 

produce a draft constitutional text and report by 9 January 2013. Even though constitutional development 

was not an IFES program objective at that time, IFES monitored and reported on the process as a constitution 

is an essential legal framework that includes electoral components. During the first three months, the NCRC 

suffered from administrative, operational, and financial constraints that prevented any significant review 

activities from taking place. 

 

CONSTITUTIONAL REVIEW DEVELOPMENT 

USAID, UNMISS, and other international democracy and governance donors and partners recognized that 

the integrity of the constitutional review process may be at risk from the bureaucratic challenges preventing 

activity. USAID requested IFES to consider the feasibility of providing technical and material support to the 

process of developing a permanent constitution in late April. A preliminary assessment identified technical 

assistance, logistical arrangements, and commodity provision as key areas for supporting the NCRC. USAID 

consented to IFES pledging these support areas to the UNMISS-coordinated international technical 

assistance group on 26 April as USAID developed plans to modify the IFES program to include 

constitutional development assistance. 

 

In the third quarter, after introductory consultation with NCRC leadership on 8 May and further USAID 

discussions, USAID requested IFES to conduct a comprehensive NCRC needs assessment on 24 May. IFES 

engaged with the NCRC leadership in early June to summarize its constitutional mandate and timeline, 

analyze membership composition, breakdown international assistance availability, and assess technical and 
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material needs. The 10 June assessment confirmed the types of technical assistance and material support 

IFES could provide upon approval from USAID. IFES continued monitoring NCRC developments in June 

by participating in UNMISS technical cluster meetings and facilitating meetings between USAID and the 

NCRC leadership to further explore USAID support to the constitutional review process. 

 

In the fourth quarter, USAID technical and material support discussions with the NCRC throughout July 

resulted in an IFES Task Order modification in early August that enabled engagement with constitutional 

development. During the same period, IFES developed an NCRC engagement plan to provide technical 

guidance to internal procedural systems and procure essential office and compound equipment [see Annex 

2]. Throughout August, IFES engaged with the NCRC Chairperson and Secretary General to consult on 

timeline issues and operationalize NCRC review activities. In mid-August, IFES advised the NCRC on the 

potential impact of a constitutional mandate extension with analysis of the electoral timeline [see Annex 6]. 

The NCRC procurement plan was implemented from mid-August [see Annex 5] until mid-September [see 

Annex 8] when IFES issued seven service and asset tenders. IFES expanded its international adviser team in 

early September and initiated technical assistance by mid-September [see Annexes 9 and 10]. Throughout the 

quarter, IFES coordinated its activities with USAID and other international partners, such as UNMISS, NDI, 

Max Planck Institute, and IDLO. In the next reporting period, IFES will continue its technical assistance and 

material support to bring the NCRC online with guidance on internal systems, a functioning office, and 

essential office equipment. 

 

NCRC Constitutional, Electoral, and Census Timeline Analysis 

The Transitional Constitution (TCRSS) 2011 provides for the development of a permanent constitution by 9 

November 2014 (Articles 201-203), the end of presidential and legislative terms of office by 9 July 2015 

(Articles 66 and 100), and the preparation of a population census to establish electoral constituencies prior to 

the next general elections (Article 194) [see Annex 6]. 

 

The constitutional, electoral, and census activities are interrelated and the subsequent timing of each process 

affects the timing of the others. A permanent constitution is necessary to identify the electoral system and 

number of national and state legislative seats, which in turn, relies on population census data to determine the 

size of geographical constituencies. Preparations for general elections in the spring of 2015 require the 

legislative seat number and constituency demarcation to conduct voter registration, candidate nomination, 

and elections. Consequently, a delay in constitutional development or census conduct or both could result in 

a delay in the next general elections. 

 

The development of a permanent constitution is a four-step process: 1) review of the TCRSS 2011 and 

preparation of a draft constitutional text by the National Constitutional Review Commission (NCRC), 2) 

deliberation and approval of that draft text by the National Constitutional Conference (NCC), 3) review and 

passage by the National Legislature (NL), and 4) assent by the President of the Republic. 

 

The NCRC that was established on 9 January 2012 experienced a series of administrative, operational, and 

financial delays that prevented any significant review activities until early-August. The NCRC must 

complete its work before the six-month NCC mandate can begin. As a result, the NCRC may require an 

extension of its current 12-month mandate set to expire on 9 January 2013. 
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A constitutional development timeline analysis reveals the potential impact of an NCRC extension on 

conducting general elections in the spring of 2015. An NCRC extension creates a domino effect on the 

subsequent NCC, NL, and presidential approval processes. 

 

The timeline analysis presented four extension scenarios—three, six, nine, and twelve months—and the 

consequential impact on the timeline for electoral preparations. The constitutional timing is based on the 

TCRSS 2011 with a three-month period between the end and start of the NCRC, NCC, and NL review 

processes. Electoral preparations are based on the National Elections Act (NEA) 2012 and international 

standards. Census preparations are based on the National Bureau of Statistics (NBS) milestones (plus one 

month) presented by UN Population Fund (UNFPA) on 25 July: 

1. Three Months: No electoral impact; however, may be insufficient time for NCRC activities. 

2. Six Months: No electoral impact, maintains current TCRSS 2011 timeline, and provides sufficient 

time for NCRC activities. 

3. Nine Months: Significant electoral impact as final approval would arrive only two months before 

the anticipated elections period. 

4. Twelve Months: Severe electoral impact as final approval would arrive one month after the 

anticipated elections period. 

A six-month NCRC extension could provide time to complete its mandate without impacting the general 

elections. However, failure to conduct a new census in a timely fashion could delay the elections unless the 

South Sudan authorities decide to use the 2008 population census data for the 2015 elections. 

 

IFES International Assistance Coordination 

During the first three months since the establishment of the NCRC, international democracy and governance 

assistance providers recognized that the NCRC was experiencing difficulties in establishing quorum and 

arranging for administrative procedures and operational facilities. Between late March and late April, 

UNMISS Special Representative of the Secretary General (SRSG) consultations with the international 

community on what technical and material resources are available to the constitutional review process 

resulted in a thematic matrix summarizing international support from 17 diplomatic and governance partners 

on 30 April. An UNMISS coordination meeting in mid-June endorsed the support matrices and announced 

the formation of a joint donor basket fund managed by the UN Development Program (UNDP) to coordinate 

financial support to the NCRC. Even though USAID will not contribute to the basket fund, relevant support 

activities will be observed and coordinated to avoid duplicative efforts.  

 

Throughout the fourth quarter, IFES participated in the UNMISS-led international assistance coordination 

meetings. The UNMISS coordinator established four support clusters: 1) technical assistance, 2) logistical 

assistance, 3) civic education/public consultation, and 4) media strategy development. The UNMISS-SRSG 

conducted a principals meeting on 18 July to update the international community and request updated 

pledges and contributions to a new set of matrices based on the support cluster system. IFES participated in 

UNMISS-led activities and cluster meetings until the final set of matrices were prepared by 21 September. 

IFES pledged primary support to the first two clusters with secondary support to the third as needed. IFES 

coordinated relevant activities with the UNMISS coordinator (12 and 17 September) and participated in and 

monitored cluster meetings (19 and 27 September) to ensure adequate resources to the review process. 
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IFES also coordinated constitutional support activities with other democracy and governance partners and 

organizations. In addition to weekly coordination meetings sponsored by NDI and hosted by IRI, IFES 

coordinated plans with three specific groups: 

 Max Planck Institute: IFES discussed possible collaboration on constitutional and electoral 

development activities on 23 August. 

 NDI: IFES discussed mutual program activities, determined that mutual plans complement each 

other, and agreed to coordinate support as appropriate on 29 August and 11 September. 

 IDLO: IFES discussed mutual support activities to the NCRC and agreed to coordinate work plans 

to avoid duplicative efforts where appropriate on 28 September. 

IFES will continue to coordinate technical and material support activities for the constitutional review 

process with international assistance providers during the next reporting period. 

 

IFES Constitutional Development Activities: Fourth Quarter 

IFES informed USAID that it was prepared to engage the NCRC and constitutional review process in general 

with dedicated technical and material support upon modification of the IFES Task Order. The NCRC 

engagement plan provided the basis for the IFES contract modification issued on 3 August. 

 

NCRC Engagement Plan 

The following engagement plan highlighted four key areas for advanced planning and implementation in 

mid-July [see Annex 2]: 

A. Implementing Agreement: Prepare a formal Memorandum of Understanding (MoU) between 

USAID and IFES and the Republic of South Sudan (RSS) and NCRC to provide a clear 

understanding of the types of technical and material support available and the corresponding 

governmental and logistical support anticipated from the RSS and NCRC. 

B. Technical Assistance: Outline the types of technical expertise that IFES will offer the NCRC: 

constitutional advisers and specialists, administrative advice, operational guidance, research and 

analysis methods, public consultation planning, and other assistance as requested. 

C. Material Support: Outline the types of assets that IFES will offer the NCRC: office furniture; 

computing equipment; generators; VSAT internet system and service; and other items as required. 

D. Activity Coordination: Develop IFES activity timeline based on NCRC operational plan that 

outlines schedule of full-commission meetings and proposed public consultations in Juba and the 

state capitals. Coordinate activities with UNMISS-chaired international assistance technical and 

logistics groups. 

 

NCRC Procurement Plan 

The following procurement plan highlighted three key areas for advanced planning in mid-August and 

included general types of equipment requested by the NCRC [see Annex 5]: 

A. Headquarters Coordination: Contact with IFES-HQ Procurement Manager to develop 

procurement strategy (local, regional, or international); identify material assets (equipment 

specifications); prepare Requests for Quotation (RFQs); and manage vendor relations, 

communications, and delivery process. 
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B. Rules and Regulations Compliance: Confirm all appropriate USAID and IFES policies and 

procedures for large-scale equipment procurement. Ascertain South Sudan’s USAID geographical 

code. Ensure relevant USAID prior-approvals and asset disposition protocols are secured in writing. 

C. Expedited Procurement: Request preference for local or regional procurement as appropriate and 

available to save time. Coordinate with NCRC for all necessary RSS Ministry of Finance and 

Customs Department import authorizations and tax exemptions. 

 

NCRC Assets Requested 

A. Office Furniture: Executive and standard desks, chairs, visitor chairs, conference tables and chairs, 

executive sofa, bookcase and filing cabinets, coffee tables, printer stands, appliances, curtains and 

fixtures, and other associated office items. 

B. Computing Equipment: Desktop and laptop computers, monitors, peripherals, printers, scanners, 

projectors and screens, networking routers, wireless routers, photocopier, shredders, UPS, and other 

associated electronic items. 

C. Compound Equipment: Generators (2 units), junction box, power cabling, VSAT internet system 

(dish, modem, routers, etc.), internal security floodlights. 

D. Supplemental Office Space: Approximately 6-8 container offices or a purpose-built prefabricated 

building to accommodate at least 10 offices. An existing concrete slab would be utilized to limit 

construction to assembly and minimize environmental impact. 

 

IFES Constitutional Review Operationalization Activities: Fourth Quarter 

Before IFES could implement its NCRC engagement plan directly with the national counterpart, USAID 

required a formal letter from the NCRC to USAID requesting technical and material support. IFES explained 

this process in mid-August and drafted an outline per an NCRC request. On 3 September, the NCRC 

submitted its official request and USAID responded affirmatively on 10 September. The IFES program 

immediately initiated its support plans throughout the rest of the month. 

 

IFES expanded its international advisory capacity in early September. The Country Director and Operations 

Officer received additional support with the arrival of the new Electoral Management Adviser and 

Constitutional Field Coordinator on 7 September. The IFES headquarters Program Associate for South 

Sudan also deployed to Juba on 9 September to assist with procurement activities. The advisory team, 

supported by the Finance and Administration Manager and national program officers, engaged the NCRC 

with technical assistance and material support. 

 

IFES implemented the NCRC engagement plan developed in mid-July throughout August and September. 

Material support activities—procurement plan preparation, initiation, and management—were conducted 

simultaneously with international adviser recruitment and deployment to provide sufficient technical 

assistance. The primary goal for IFES activities was to operationalize NCRC constitutional review capacity 

by establishing a functioning office and compound and offering guidance on internal procedural systems on 

an expedited basis. 
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IFES Task Order Compliance Review 

An essential component of the procurement plan was adherence to USAID rules and regulations and IFES 

procurement policies and procedures. From mid-August to early September, the IFES Contracts and Grants 

Department (C&G) officers conducted an extensive internal review process to mitigate any risks to IFES 

conducting material support. The procurement of office-related equipment and services followed standard 

commodity procurement guidelines and required no additional clarifications. The procurement of office 

renovation services and prefabricated office and conference facilities, however, required careful review and 

analysis of the relevant IFES Task Order provisions and restrictions to ensure proper USAID compliance.  

 

During the review, C&G identified several aspects of the proposed tenders that might conflict with the IFES 

Task Order. In particular, the categorical exclusion regarding construction activities that requires an 

environmental impact assessment may preclude IFES from undertaking some of the material support 

requested by the NCRC. IFES program management in the headquarters office communicated the concerns 

to USAID contracting officials in Juba to clarify and confirm the potential compliance issues. USAID and 

IFES determined that the office renovation work could move forward minus any substantial plumbing or 

electrical projects. After a series of discussions between USAID and IFES over the prefabricated office and 

conference facilities, however, USAID recognized by late September that the proposed procurement of 

prefabricated facilities may not be appropriate through the IFES Task Order. USAID suggested that IFES not 

issue the prefabricated facility tenders on 17 September until USAID reached a final decision regarding this 

procurement. By the end of September, USAID was considering whether to procure the prefabricated 

structures and other construction-related projects through the United Nations Office of Project Services 

(UNOPS). IFES facilitated UNOPS site visits and provided all site plans and other support materials to assist 

the preliminary assessment process. A final USAID decision was pending at the end of September. 

 

IFES Procurement Management: Office and Compound Facilities and Equipment 

IFES issued a series of office and compound equipment procurement tenders in mid-September while the 

compliance review was ongoing. Given the urgency of operationalizing NCRC capacity, IFES determined 

that releasing the service and asset tenders would ensure program efficiency until final decisions were made. 

A tender could be withdrawn from the procurement chain at any point in the process. 

 

Implementing the NCRC procurement plan involved researching, preparing, issuing, and managing seven 

procurement tenders: 1) office renovation, 2) compound equipment, 3) office furniture, 4) computing 

equipment, 5) internet service, 6) supplemental office space, and 7) conference facility. The service Request 

for Proposal (RFP) and asset Request for Quotations (RFQs) were prepared in the field from mid-August and 

reviewed and approved by the IFES headquarters C&G prior to release by mid-September: 

A. Office Renovation (RFP-004) and Compound Equipment (RFQ-009): Opened: 15 September, 

Closed: 25 September 

B. Internet Service (RFQ-010): Opened: 18 September, Closed: 27 September 

C. Office Furniture (RFQ-003) and Computing Equipment (RFQ-002): Opened: 18 September, 

Closed: 28 September 

D. Supplemental Office Space (RFQ-008) and Conference Facility (RFQ-009): Opened: 19 

September, Closed: 2 October 
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The IFES procurement team prepared and managed the seven tenders throughout September. As each tender 

closed, the vendor proposals underwent a rigorous three-stage evaluation process. At the first stage, the 

proposals were assembled for a detailed bid-tabulation analysis, vendor backgrounds and references were 

checked, clarifications on products conducted, and a double-blind scoring process implemented by IFES 

officers. The second stage was a comprehensive assessment of the evaluations by a four-person procurement 

committee to select the winning proposal. The final stage involved presentations to the IFES Country 

Director to discuss any issues and approve the selections. 

 

All winning proposals were issued an award letter providing a summary of the evaluation process. Each 

procurement included a package of supporting documents—material request form, proposals, bid-tabulation, 

scoring sheets, and selection memorandum—for review and processing by the IFES headquarters program 

management and C&G team. IFES made best efforts to comply with internal procurement policies and 

procedures to ensure compliance with USAID rules and regulations. 

 

At the end of September, the first tender was selected and the next four were undergoing evaluation. The 

office renovation project is expected to begin by 5 October and end before the end of the month. Selections 

on the next four tenders are anticipated within the first three weeks of October. The final two tenders may be 

withdrawn in October pending a final decision from USAID on procuring prefabricated facilities. 

Procurement updates were provided to USAID throughout the development and management process. 

 

IFES Technical Guidance: Action Plan Launch, Internal Organizational Structures and Staffing Plan 

The IFES advisory team engaged with the NCRC leadership from mid-August until the end of September to 

discuss the types of technical guidance required and provide technical proposals. On 10 August, the IFES 

Country Director explained to the Secretary General the steps forward after USAID approved IFES support 

to the NCRC on 3 August. The NCRC welcomed the IFES support, and on 27 August, requested assistance 

with organizing a public event to launch the NCRC Action Plan in early September. 

 

NCRC Action Plan 2012-2013 Launch 

IFES sponsored the launch of the NCRC Action Plan 2012-2013 on 10 September. The event attracted 54 

participants, including NCRC full-time commissioners and representatives from the Ministry of Justice 

(MoJ), political parties, civil society, international organizations, and diplomatic missions. UNMISS was 

represented by Head of Political Affairs who provided encouraging remarks in support of the NCRC and the 

constitutional review process. In the opening remarks, the NCRC Chairperson thanked the international 

community for their ongoing support to the NCRC and constitutional development in South Sudan. 

 

The NCRC Secretary General presented the Action Plan that covered the following goals: 

A. Build capacity of the NCRC to undertake its mandate 

B. Review the transitional Constitutional and identify issues for national consultation 

C. Civic education on constitutional issues 

D. Public participation in constitution making 

E. Development of constitutional framework 
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NCRC Action Plan Launch, Juba, 10 September 2012 

 

At the end of the event, the NCRC thanked IFES for its initial material support. IFES organized the event by 

delivering invitations, providing the venue, and printing 200 copies of the NCRC Action Plan for NCRC 

members and external distribution. 

 

NCRC Internal Organizational Structures, Secretariat Staffing Plan, and Terms of Reference 

The NCRC Secretary General requested IFES technical guidance on 13 September to provide a proposal on 

internal organizational structures that would provide effective support to its review activities. The NCRC 

recognized that a comprehensive organizational structure would enable the NCRC to determine internal 

working relationships and provide for integrated planning, service delivery, and management control. The 

eventual number of staff positions, the levels of seniority, and management relationships will be in 

accordance with existing budget restrictions. 

 

IFES researched several approaches and presented three options for consideration on 17 September [see 

Annex 9]. The options were intended to assist the NCRC with planning for the technical assistance required 

for the NCRC to efficiently undertake its mandate and functions. The first option was an output-oriented 

model; the second, a structure-oriented model; and the third, a revised model based on the existing 

organizational structure from late May. Feedback from the Secretary General resulted in a series of revisions 

to the first option and an additional request for assistance in developing a Secretariat staffing plan and terms 

of reference based on that organizational structure. The organizational structure and staffing terms of 

reference were developed between 18 and 25 September [see Annex 10]. IFES presented the Secretary 

General with the third proposed structure and final terms of reference converted into a draft NCRC vacancy 

notice on 26 September. 

 

The internal organizational approach selected is based on the NCRC mandate and structured to achieve 

NCRC objectives with effective and efficient functions. This organizational structure follows an output-

oriented model centered on results-based management (RBM). The RBM approach ensures that an 

organization manages its processes, products, and services to achieve desired results, promote ownership, 

and provide accountability. The clear hierarchy established within the comprehensive structure also provides 

direct lines of managerial authority for more efficient decision making. 
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The Secretariat staffing plan terms of reference provided a comprehensive description of position 

responsibilities, qualifications, and application submission requirements for 23 types of positions. The draft 

vacancy announcement was intended for use in the NCRC recruiting process but as of the end of September, 

the NCRC has not yet initiated its recruitment drive. 

 

Additional NCRC Technical Guidance: Rules of Procedure and Review Committee Structures 

The initial IFES technical assistance was well-received and appreciated by the NCRC Secretary General. 

Additional technical inputs were offered to review and supplement the internal rules of procedure, propose 

review committee themes and structure, and conceive a draft constitutional text framework. At the end of the 

fourth quarter, IFES advisers and program officers were researching the subject areas and developing draft 

proposals in anticipation of presenting IFES findings by mid-October. 
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NCRC Secretariat Structure Proposed by IFES (26 September 2012) 

 
 

 

CHAIRPERSON 

7 Commissioners 

46 part-time  Commissioners 
Deputy Chairperson 

Secretary General 
 +2 International desired 

Head of Information 
Management 

Public Submission Data 
Analyst 

+1 International desired 

IT Officer 

+1 International desired 

Archive Assistant 

Head of Finance 

Account Officer 

Asset and Facilities Officer 

Office Manager - Secretary 
to the SG 

Office Coordinator 

Front Desk Officer 

Messengers (4) 

Security Officer 

6 Drivers 

Head of Legal Review & 
Drafting 

+2 International desired 

Legal Drafting Officer 

+2 International desired   

Legal Review & Research 
Officer (2) 

+1 International desired 

Head of Civic Education & 
Public  Consultation 

+2 International desired 

Public Consultation 
Coordinator 

Civic Education Coordinator 

State Activity Coordinator 

State Liaison Officers (10) 

Office Manager - Secretary 
to the Deputy Chairperson 

Office Manager - Secretary 
to the Chairperson 
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IFES Impact on Constitutional Review Development FY2012 

IFES contributions to the process of developing a permanent constitution are still in the preliminary stages 

but given the USAID mandate to engage with the NCRC and subsequent policy-making bodies—the 

National Constitutional Conference (NCC), National Legislative Assembly (NLA), and Office of the 

President (OoP)—the potential is high for significant achievements in this program objective. The material 

support initiated in August and implemented in September compliments the technical assistance provided on 

internal procedural systems and staffing structures. 

 

In the next reporting period, IFES anticipates completing the operationalization of NCRC capacity with a 

renovated office building and essential office and compound equipment. In addition, further technical 

guidance is anticipated to develop supplementary Secretariat and review committee support to guide 

constitutional review activities. 

 

III.   CROSS CUTTING ISSUES 

Technical Assistance Challenges FY2012 

During the annual reporting period, IFES continually developed national and international stakeholder 

relationships to mitigate challenges that could affect the ability to provide technical and material support to 

the institutional development of South Sudan. IFES demonstrated electoral expertise to ministerial and 

legislative policy makers, informed on electoral developments to executive policy makers, and engaged with 

constitutional review policy makers. 

 

During FY2011, IFES experienced difficulties in approaching and engaging with electoral policy makers in 

the Government of the Republic of South Sudan (RSS). IFES designed activities to overcome this technical 

assistance challenge. In August and September 2011, IFES training workshop activities focused on legal and 

electoral framework development with a broad spectrum of governmental, political party, and civil society 

stakeholders that resulted in greater exposure for IFES advisory services. These educational activities 

increased public visibility of IFES contributions to the referendum process and assisted in establishing new 

relationships among political and civil society groups. IFES also leveraged existing relationships with 

former-SSRB officials to promote IFES with key potential governmental counterparts. As a result, the 

Ministry of Justice (MoJ) approached IFES in mid-September with a request for technical assistance in 

support of developing the draft national elections bill. 

 

Previous IFES difficulties in approaching and engaging with electoral policy makers were largely overcome 

during the first three quarters of FY2012. In the first quarter, the MoJ engaged IFES to draft and develop a 

new elections act, resulting in IFES working closely with MoJ counterparts and demonstrating the value of 

IFES technical expertise and commitment to non-partisan and impartial advisory services. In the second 

quarter, the National Legislative Assembly (NLA) engaged IFES electoral analysis, technical guidance, and 

material support during the process of reviewing the National Elections Bill (NEB). Feedback from the NLA 

Legislation and Justice Committee (LJC) Chairperson was positive and appreciative for the work IFES 

provided during the four stages of the legislative review process. 

 

In the third quarter, after passage of the National Elections Act (NEA) 2012 in mid-April, additional 

technical and material support was provided during the consolidation, finalization, and submission of the act 
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to the Office of the President (OoP). Also in the third quarter, IFES advisory services were recommended to 

the National Constitutional Review Commission (NCRC) Chairperson and Secretary General by the NLA-

LJC Chairperson and Chief Justice of the Judiciary, which facilitated an IFES assessment of technical and 

material needs in support of the permanent constitution development process. 

 

In the fourth quarter, gaining access to the OoP Presidential Legal Advisor (PLA) was difficult despite 

formal and informal attempts to communicate. Eventually, IFES leveraged existing relations with the Chief 

Justice to convey to the OoP-PLA that IFES advisory and commodity services were available for legal and 

electoral framework development. The primary technical assistance challenge in the fourth quarter was 

navigating the bureaucratic constraints faced by the NCRC that has an inadequate budget for conducting its 

review activities. The NCRC anticipates this obstacle will be overcome with additional RSS budget 

allocations once the new office and compound are operational in the next reporting period. 

 

The relationships established and reputation earned with governmental bodies over the last three years are 

expected to serve IFES well in the next reporting period when engaging with the new National Elections 

Commission (NEC) and NCRC. IFES will continue to leverage professional relationships in pursuit of South 

Sudan electoral management and constitutional development. 

 

Environmental ComplianceFY2012 

No situations required environmental compliance in the annual reporting period. 

 

Lessons LearnedFY2012 

During the course of supporting ministerial, legislative, and executive elections law review activities; 

interacting with electoral stakeholders; monitoring political processes; and observing constitutional 

developments, five key lessons were identified, learned, and reinforced during the annual reporting period: 

1. Class Stereotyping by Political Leadership: Through direct and indirect interactions with leaders 

and officials within government, a common theme when discussing the need to include the public in 

decision-making processes is that the common person is "uneducated", "illiterate", or "ignorant" and 

thus the political and social elite should make decisions on their behalf. This form of class bias often 

clouds judgment when considering recommendations for transparent, genuine, and inclusive 

processes for developing legal and electoral frameworks. The merit of public participation is lost in 

the face of such prejudice. Activities designed to engage the public and the civil society that most 

often represents their interests are degraded, sidelined, or simply refused. There is no simple way to 

overcome class stereotyping and must be kept in consideration when proposing new activities. 

2. Resistance to National and International Input to Legal Framework Development: During the 

periods prior to and following the independence of South Sudan, the lack of political leadership 

receptivity towards inclusive and broad-based decision-making was readily apparent in the 

development of the TCRSS, formation of the new government, and implementation of constitutional 

deadlines for key electoral legislation. The reluctance and even open opposition to both public input 

and consultation and international offers for assistance in the areas of democracy and governance 

revealed the need to sensitize decision makers to the principles and merit of democratic consensus 

building and learning from the expertise of international organizations. This lack of consultative 

sophistication has the potential to complicate and even diminish the development of new legal 

frameworks guiding future social and electoral institutions. 
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3. Persistent Advisory Services: Providing effective technical guidance and policy recommendations 

during the legislative review process benefitted from persistent efforts to engage and advise the 

electoral policy makers. IFES willingness to lobby for key issues—despite initial reluctance by 

counterparts—succeeded in convincing counterparts of the importance of including provisions that 

strengthen the integrity of the electoral system, elections commission, and electoral dispute 

resolution mechanisms. 

4. Institutional Communications: Ensuring the development of a sound legal and electoral framework 

was challenged by the lack of adequate cross-institutional communications between the MoJ and 

LJC during the NEB review process. IFES relationships with both groups bridged the information 

gap and provided a sounding board for both electoral policy makers on technical issues. Building 

stronger information-sharing mechanisms between relevant governmental stakeholders in the future 

would benefit the establishment of the new elections commission by the Office of the President. 

5. Government Counterpart Communications: Building and strengthening relations with 

government bodies was assisted by formal correspondence and informal discussions with legislative, 

executive, and constitutional policy makers. IFES issuing letters to request appointments, inform on 

electoral issues, and confirm meetings and agreements present a professional image to counterparts 

and document ongoing activities for reporting purposes. IFES advisers and program officers also 

engaged in personal discussions with government officials to better understand viewpoints on 

various electoral and constitutional issues. Strong professional relationships are essential to 

providing effective technical and material support to South Sudan institutional development. 

 

IFES pursuing program activities with persistent yet professional efforts and formal and informal 

communications with ministerial, legislative, and executive governmental entities, political parties, civil 

society organizations, and international assistance providers strengthened counterpart relationships and 

enabled more productive and effective advisory services. 

 

IV. PROGRESS ON INDICATOR TARGETS (QUANTITATIVE 

IMPACT) 

Performance Monitoring Indicator Table FY2012 Summary* 

 

Indicators Annual 

Target 

FY2012 

Quarterly 

Progress 

Q1 

Quarterly 

Progress 

Q2 

Quarterly 

Progress 

Q3 

Quarterly 

Progress 

Q4 

Annual 

Total 

P1(GJD 3.2): Electoral 

Procedural Systems 

6 of 8 4 4 3 -- 5 of 6 

1.1 (GJD 3.2): 

Regulatory Gaps 

6 of 6 4 1 1 1 5 of 6 

2.1 (GJD 3.2): 

Electoral 

Training 

NEC 36 -- -- -- -- -- 

SSRC 55 -- -- -- -- -- 

AARC 9 -- -- -- -- -- 
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Indicators Annual 

Target 

FY2012 

Quarterly 

Progress 

Q1 

Quarterly 

Progress 

Q2 

Quarterly 

Progress 

Q3 

Quarterly 

Progress 

Q4 

Annual 

Total 

3.1 (GJD 3.2): Electoral 

Events 

2 of 3 -- -- -- -- -- 

4.1 (GJD 3.2): Electoral 

Commodities 

5 of 6 2 2 1 2 2 of 5 

 *FY2012 Performance indicator table only records progress on the five existing indicators; activities in support of 

constitutional development will be captured with new indicators during FY2013. 

 

V.   MONITORING 

During the annual reporting period, IFES monitored and reported its progress on five performance indicators 

that were developed in FY2010 to collect data on electoral and referendum activities and events. As the IFES 

program evolved in the post-referendum period, these indicators were less responsive to the legal and 

electoral framework development activities conducted in FY2011 and FY2012.  

 

In the fourth quarter of FY2012, IFES began working with USAID to update the five performance indicators 

to reflect the South Sudan context. Three of the five Performance Indicator Reference Sheets (PIRS) tracked 

internally by USAID were revised and updated on 26 July after consultation with USAID officers. In early 

August, the IFES Task Order was modified to include a sixth program objective in support of constitutional 

development. In early September, IFES submitted its proposed work plan and performance monitoring and 

evaluation plan for FY2013 that included one new indicator for the new objective. However, the new 

indicator was deemed insufficient by USAID on 14 September and additional indicators are under 

evaluation. As a result, no new indicators are recorded in this annual report. They will be incorporated into 

the First Quarterly report for FY2013 once the work plan is approved and PME plan revised accordingly. 

Relevant constitutional development activities that fall into the existing indicators—procedural systems and 

commodity provision—are noted in the analysis for the fourth quarter and in the annual progress report. 

 

IFES achieved or partially achieved progress on three of five performance indicators supporting the six 

program objectives: 1) electoral procedural systems strengthened, 2) regulatory gaps filled, and 5) electoral 

commodities procured. The two indicators with no progress—3) electoral events conducted and 4) electoral 

officials trained—were unachievable due to no electoral events being calendared and the lack of an elections 

commission. 

 

All supporting correspondence, meeting minutes, work product, weekly highlights, printed materials, and 

status reports that demonstrate the performance of IFES advisory services are available for review by USAID 

in the IFES office in Juba. 

 

Indicator P1: Number of Electoral and Referendum Administration Procedures and Systems 

Strengthened with US Government Assistance 

In supporting the ministerial, legislative, and executive review, passage, consolidation, and enactment of the 

National Elections Act (NEA) 2012, IFES technical assistance strengthened legal provisions affecting five of 
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eight of the administrative and operational procedures listed in the FY2012 Performance Monitoring Plan 

(PMP): 1) electoral organization, 3) voter information, 6) electoral campaign, 7) vote and counting, and 8) 

election referenda and dispute resolution. The indicator target was for six of eight systems, and thus IFES 

achieving five of six targets resulted in an 83% progress rate. Even though this rate falls below the 10% 

margin for complete progress, the other three procedural systems—2) constituency delineation, 4) voter 

registration, and 5) candidate nomination—were reviewed during legal framework development; however, 

no significant revisions were recommended that warrant a claim of indicator progress. 

 

The NEA 2012 contains organizational and operational improvements to the structure and functions of the 

elections commission, implementation of the electoral system, mechanisms for resolving electoral disputes, 

and provisions for conducting electoral administrative operations. 

 

Sub-indicator 1.1: Gaps in Regulatory Framework Filled with IFES Assistance 

Progress was made in five of six areas targeted by successfully preserving and recommending legal 

provisions and clarifying and strengthening existing ones during analysis and support to the NEA 2012 

ministerial and legislative review processes. Subject areas included: 1) internal structure, 3) observer 

accreditation, 4) media campaign, 5) polling and counting, and 6) tabulation of results. The indicator target 

was for six of six potential gaps, and thus IFES achieving five of six targets resulted in an 83% progress rate. 

Even though this rate falls below the 10% margin for complete progress, IFES progress on this indicator is 

reasonable given that the need to develop and enact the NEA 2012 was not conceived of when preparing the 

FY2010 indicators. The new National Elections Commission (NEC) will utilize NEA 2012 to develop 

regulations and procedures guiding electoral activities that are expected to include all six indicator areas, 

including the one missing target: 2) voter registration. 

 

Sub-indicator 2.1: Number of Referendum/Election Officials Trained with US Government Assistance 

No progress achieved on this sub-indicator due to the absence of an elections commission in South Sudan. 

 

Sub-indicator 3.1: Key Events in Electoral Calendars Accomplished with US Government Assistance 

No progress achieved on this sub-indicator due to no electoral events being calendared. 

 

Sub-indicator 4.1: EMB-Requested Assets Necessary for Electoral Process Implementation Procured 

with US Government Assistance 

The indicator targets developed in FY2010 focused on specific electoral commodity support activities: 1) 

office setup, 2) data center setup, 3) voter registration materials, 4) polling materials, 5) telecommunications 

equipment, and 6) transportation services. However, these targets do not easily apply to the IFES material 

support activities during FY2012, complicating the reporting on progress in supporting legal, electoral, and 

constitutional framework development. Regardless, IFES has attempted to report progress by fitting relevant 

activities into the closest corresponding targets and noting relevant material support activities. 

 

Progress was partially achieved on at least two of six types of commodity areas supported: 1) office setup 

(NCRC office and compound equipment) and 2) data center setup (NCRC computing equipment). However, 

IFES also provided additional material and logistical support not conceived of in the original indicator: three 

public events organized and sponsored for national government counterparts and approximately 1,400 copies 
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of the elections bill, committee reports, elections act, and constitutional review action plan printed during the 

annual reporting period. 

 

The indicator target was for five of six important types of assets procured, and thus IFES technically 

achieving two of five targets resulted in a 40% progress rate. Even though this rate falls well-below the 10% 

margin for complete progress, IFES lack of progress on this indicator is misleading given the additional 

material support provided to legal, electoral, and constitutional framework development activities. IFES will 

request that these indicator targets be adjusted for FY2013. 

 

VI.  PROJECT ADMINISTRATION 

Security Issues FY2012 

No significant security issues were experienced during the annual reporting period. IFES updated its internal 

security and evacuation plan and issued a procurement tender for IFES compound security services during 

the fourth quarter. 

 

Program Personnel FY2012 

During the annual reporting period, IFES experienced additions and subtractions to the national and 

international program personnel. In October, IFES launched its national program officer team by recruiting 

two former-referendum bureau employees. In the same month, the international electoral adviser departed the 

program for another electoral opportunity. In November, IFES recruited a national finance officer but 

replaced that employee in April after a resignation in March. IFES also added two additional international 

advisers in early September. The program officer who resigned in May for a state legislative assembly 

appointment was replaced by the end of September. As of the end of the fourth quarter, IFES employs five 

international personnel, four national program support officers, and six program drivers. 

 

IFES International Program Team 

1. Parvinder Singh, Country Director 

2. Peter Michieka, Finance and Administration Manager 

3. Robert David Irish, Operations Officer 

4. Eliane do Rego Torres, Electoral Management Adviser 

5. Rajesh Budhiraja, Constitutional Field Coordinator 

 

IFES National Program Support Team 

1. Alafi Alfred Isaac, National Program Development Officer 

2. Ijjo Elias Odego, National Program Development Officer (will start 1 October 2012) 

3. Muja Joyce Murle, National Finance and Administration Officer 

4. Mustafa Loguya, National Logistics Assistant 

 

Departing IFES International and National Employees 

1. Ajay Patel, International Electoral Adviser (November 2011) 
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2. Leku John Amale, National Finance and Administration Officer (March 2012) 

3. Emmanuel Everisto, National Procurement Assistant (March 2012) 

4. Daniel Deng Mayan, National Program Development Officer (May 2012) 

 

Project Changes FY2012 

 

Contract Modifications and Amendments 

Modification 10: De-obligated $3,744,653 based on a submitted budget realignment that projected that less 

funds would be needed through the remainder of the project on 26 January 2012. 

 

Modification 11: USAID approved a budget realignment and added a new (sixth) objective to the Task 

Order on 3 August 2012 

 

Modification 12: USAID increased the total obligation by $750,000 on 28 September 2012 
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VII. FINANCIAL INFORMATION(INTERNAL USAID USE ONLY) 

 

FY 2009 

Actual 

Expenditures

FY 2010   

Actual 

Expenditures

FY 2011   

Actual 

Expenditures

FY 2012   

Actual 

Expenditures

Total                   

Expenses      

(Inception to Date)

FY 2013 

Quarter 1 

Projected 

Expenditures

Salary and Consultants 

(Technical Assistance) $1,035,147.78 $1,830,424.29 $2,756,893.03 890,554.77 $6,513,019.87 $271,525.87

International Staff 

Benefits & Allowances $261,278.92 $446,337.88 $463,723.07 267,592.16 $1,438,932.03 $62,450.95

Contract Services $31,927.92 $154,671.33 $815,301.96 $77,782.70 $1,079,683.91 $15,000.00

Travel $310,823.28 $296,717.77 $268,010.26 $63,657.13 $939,208.44 $12,000.00

Furniture & Equipment $335,828.68 $155,750.84 $131,951.78 $6,048.27 $629,579.57 $9,000.00

Electoral Commodities $29,985.43 $9,167,584.76 $4,679,594.91 $38,905.73 $13,916,070.83 $0.00

Subrecipients $0.00 $70,000.00 $495,252.63 $0.00 $565,252.63 $0.00

Office Expenses $378,674.02 $305,578.83 $689,730.33 $514,619.61 $1,888,602.79 $9,000.00

Electoral Training $3,845.87 $381,641.71 $123,143.81 $17,803.03 $526,434.42 $10,000.00

Other Direct Costs $10,756.28 $87,687.48 $48,906.62 $38,381.91 $185,732.29

Sub-Total ODC $1,363,120.40 $11,065,970.60 $7,715,615.37 $1,024,790.54 $21,169,496.91 $117,450.95

Fringe Benefits $64,448.66 $119,340.94 134,763.01 53,658.26 $372,210.87

Commodities Indirect $1,229.40 $373,120.70 $112,938.26 $357.28 $487,645.64 $0.00

Subrecipient Indirect $3,500.00 $12,034.64 $0.00 $15,534.64 $0.00

Material Burden Rate $394,537.85 $547,810.07 $734,908.30 $273,434.31 $1,950,690.53 $27,342.58

Sub-Total Non-Labor $1,823,336.31 $12,109,742.31 $8,710,259.58 $1,352,240.39 $23,995,578.59 $144,793.53

Total $2,858,484.09 $13,940,166.60 $11,467,152.61 $2,242,795.16 $30,508,598.46 $416,319.41

Task Order Ceiling $69,999,120.51

Task Order Obligation as of 30 September 2012 $37,769,000.00

Balance $7,260,401.54
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VIII. ANNEX: IFES WORK PRODUCTFY2012 

IFES Work Product: First Quarter 

1. IFES Explanatory Note: Draft 2011 National Elections Bill (1 October) 

2. IFES Technical Briefing on Draft 2011 National Elections Act for the Republic of South Sudan (6-7 

October) 

3. IFES Letter to Ministry of Justice regarding IFES South Sudan Post-Consultative Forum Draft 2011 

National Elections Bill and Additional Points for Ministry of Justice Consideration in the Review 

Process (10 October) 

4. IFES Background Note on Appointment Mechanisms for Members of Election Management Bodies 

(26 October) 

 

IFES Work Product: Second Quarter 

1. IFES Policy Proposal: Appointment Mechanisms for Members of the South Sudan National 

Elections Commission (6 February) 

2. IFES Correspondence to the LJC Chairperson regarding IFES Advisory Services in Support of the 

National Elections Bill 2012 (7 February) 

3. IFES Correspondence to the LJC Chairperson regarding Observations from the Public Hearing on 

the National Elections Bill 2012 (8 March) 

4. IFES Technical Comments on the National Elections Bill (19 January 2012) (8 March) 

5. IFES Summary of the Second Reading of the National Elections Bill 2012 at the National Legislative 

Assembly (15 March) 

6. IFES Activities in Support of South Sudan Electoral Management and Institutional Development 

(2011-2012) (24 March) 

 

IFES Work Product: Third Quarter 

1. IFES analysis of the LJC Third Reading Report and NEB 2012 from 4 April (6 April) 

2. IFES technical comments and recommendations on NEB 2012 from 3 April (7 April) 

3. IFES letter to LJC Chairperson regarding technical recommendations on NEB 2012 from 3 

April (10 April) 

4. IFES letter to LJC Chairperson regarding priority comments and recommendations on NEB 

2012 from 11 April (12 April) 

5. IFES analysis of the NLA third and fourth readings of NEB 2012 from 11 April (15 April) 

6. IFES letter to LJC Chairperson regarding technical recommendations on NEA 2012 (30 

May) 

7. IFES comprehensive NCRC needs assessment (10 June) 

8. IFES letter to OoP-PLA requesting appointment and attaching NEA 2012 comments and 

NEC development plan (22 June) 

9. IFES technical comments and recommendations on NEA 2012 from 1 June (22 June) 

10. IFES development plan for building NEC capacity (22 June) 
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IFES Work Product: Third Quarter 

1. IFES assessment of the SSHEC/SSRB electoral and referendum materials warehouse (2 July) 

2. IFES engagement plan for NCRC support activities (13 July) 

3. IFES guidelines for SSHEC/SSRB electoral and referendum materials disposition (24 July) 

4. IFES updated preliminary development plan for NEC support activities (9 August) 

5. IFES procurement plan for NCRC material support activities (13 August) 

6. IFES constitutional, electoral, and census timeline and NCRC extension impact analysis (14 August) 

7. IFES presentation on IFES legal, electoral, and constitutional support activities (30 August) 

8. IFES material support plan for NCRC asset procurement activities (13 September) 

9. IFES technical guidance proposal on NCRC organizational structure (17 September) 

10. IFES technical guidance proposal on NCRC organizational structure and staffing terms of reference 

(26 September) 

 


